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INVITATION TO BID  

   FOR  
“SUPPLY OF LABOR, MATERIALS, TOOLS, EQUIPMENT 

AND TECHNICAL SUPERVISION FOR THE 
CONSTRUCTION OF A DOST SOUTH SIGNAGE, A 
COVERED WALKWAY ALONG THE MIRDC MAIN 

ROAD, 6 SLOT COVERED MOTOR VEHICLE PARKING 
LOT, COVERED MOTORCYCLE AND BICYCLE 

PARKING LOT AND CONSTRUCTION OF AN 11 SLOT 
COVERED MOTOR VEHICLE PARKING LOT NEAR 

GOLD BUILDING” 
 

1. The METALS INDUSTRY RESEARCH AND DEVELOPMENT CENTER, through the 
Regular Budget-Locally Fund of Year1 (2017) intends to apply the sum of Four Million 
Three Hundred Fifty Seven Thousand Eight Hundred Seventy Eight and Forty Four 
Centavos (PhP4,357,878.44), being the Approved Budget for the Contract (ABC) to 
payments under the contract “SUPPLY OF LABOR, MATERIALS, TOOLS, 
EQUIPMENT AND TECHNICAL SUPERVISION FOR THE CONSTRUCTION OF 
A DOST SOUTH SIGNAGE, A COVERED WALKWAY ALONG THE MIRDC 
MAIN ROAD, 6 SLOT COVERED MOTOR VEHICLE PARKING LOT, COVERED 
MOTORCYCLE AND BICYCLE PARKING LOT AND CONSTRUCTION OF AN 
11 SLOT COVERED MOTOR VEHICLE PARKING LOT NEAR GOLD 
BUILDING”   Bids received in excess of the ABC shall be automatically rejected at bid 
opening. 
 

2. The METALS INDUSTRY RESEARCH AND DEVELOPMENT CENTER now invites 
bids for “SUPPLY OF LABOR, MATERIALS, TOOLS, EQUIPMENT AND 
TECHNICAL SUPERVISION FOR THE CONSTRUCTION OF A DOST SOUTH 
SIGNAGE, A COVERED WALKWAY ALONG THE MIRDC MAIN ROAD, 6 SLOT 
COVERED MOTOR VEHICLE PARKING LOT, COVERED MOTORCYCLE AND 
BICYCLE PARKING LOT AND CONSTRUCTION OF AN 11 SLOT COVERED 
MOTOR VEHICLE PARKING LOT NEAR GOLD BUILDING” Duration of contract 
required is (One Hundred Fifty) 150 calendar days. Bidders should have completed a 
contract similar to the Project and whose value must be at least 50% of the ABC. The 
description of an eligible bidder is contained in the Bidding Documents, particularly, in 
Section II. Instructions to Bidders. 
 

3. Bidding will be conducted through open competitive bidding procedures using a non- 
discretionary “pass/fail” criterion as specified in the Implementing Rules and Regulations 
(IRR) of Republic Act (RA) 9184, otherwise known as the “Government Procurement 
Reform Act”. 
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Bidding is restricted to Filipino citizens/sole proprietorships, partnerships, or organizations 
with at least seventy-five percent (75%) interest or outstanding capital stock belonging to 
citizens of the Philippines. 

4. Interested bidders may obtain further information from   Ms. Kaye T. Llanto/  Ms. Kristine 
A. Gealan, BAC Secretariat, MIRDC and inspect the Bidding Documents at the address given 
below during office hours, from 9:00 A.M. to 4:00 P.M. 

5. A complete set of Bidding Documents may be acquired by interested Bidders from the 
address below and upon payment of a nonrefundable fee for the Bidding Documents in the 
amount of Four Thousand Four Hundred Pesos (PhP4,400.00) only. 

 It may also be downloaded free of charge from the website of the Philippine Government 
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity, 
provided that bidders shall pay the fee for the Bidding Documents not later than the 
submission of their bids. 

6. The MIRDC-BAC will hold a Pre-Bid Conference on September 27, 2017 at 09:00 A.M., 
at the Mercury Conference Room, 3rd Floor, MIRDC Gold Building which shall be open 
only to all interested parties. 

7. Bids must be delivered to the address below not later than October 10, 2017 at 09:00 
AM at the MIRDC Mercury Conference Room, 3/F MIRDC Gold Building.  All bids must 
be accompanied by a bid security in any of the acceptable forms and in the amount stated in 
ITB Clause 18. 

Bids will be opened in the presence of the bidder’s representatives who chose to attend at the 
address below.  Late bids shall not be accepted. 

8. The Bidders shall submit three (3) sets of their Eligibility/Technical Documents and Financial 
Documents which are contained in two separately sealed envelopes, properly marked.  All 
three (3) sets will be wrapped together by a manila paper, properly marked, signed and sealed.  
 

9. The METALS INDUSTRY RESEARCH AND DEVELOPMENT CENTER reserves 
the right to accept or reject any bid, to annul the bidding process, and to reject all bids at 
any time prior to contract award, without thereby incurring any liability to the affected 
bidder or bidders.  

10. For further information, please refer to: 

Sgd. 
Ms. AUREA T. MOTAS 
BAC Chairman 
Metals Industry Research and Development Center 
bac_mirdc@yahoo.com 
Tel. No. 837-0431 local 442 and 444 
Fax No. 837-0430 

Approved for Posting: 
 
Sgd. 

      Engr. ROBERT O. DIZON 
                         Executive Director 
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Section II. Instructions to Bidders
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A. General 

1. Scope of Bid 

1.1. The Procuring Entity as defined in the BDS, invites bids for the construction of 
Works, as described in  

1.2. The name and identification number of the Contract is provided in the BDS. 

1.3. The successful bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.16. 

2. Source of Funds 

The Procuring Entity has a budget or has applied for or received funds from the Funding 
Source named in the BDS, and in the amount indicated in the BDS.  It intends to apply 
part of the funds received for the Project, as defined in the BDS, to cover eligible 
payments under the Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, and Coercive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders 
and contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract.  In pursuance of this policy, the 
Funding Source:  

(a) defines, for purposes of this provision, the terms set forth below as 
follows:  

(i) "corrupt practice" means behavior on the part of officials in the 
public or private sectors by which they improperly and 
unlawfully enrich themselves, others, or induce others to do so, 
by misusing the position in which they are placed, and includes 
the offering, giving, receiving, or soliciting of anything of value 
to influence the action of any such official in the procurement 
process or in contract execution; entering, on behalf of the 
Procuring Entity, into any contract or transaction manifestly and 
grossly disadvantageous to the same, whether or not the public 
officer profited or will profit thereby, and similar acts as 
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in order 
to influence a procurement process or the execution of a contract 
to the detriment of the Procuring Entity, and includes collusive 
practices among Bidders (prior to or after Bid submission) 
designed to establish bid prices at artificial, non-competitive 
levels and to deprive the Procuring Entity of the benefits of free 
and open competition; 

(iii) “collusive practices” means a scheme or arrangement between 
two or more bidders, with or without the knowledge of the 
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Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence their 
participation in a procurement process, or affect the execution of  
a contract;  

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or concealing 
of evidence material to an administrative proceedings or 
investigation or making false statements to investigators 
in order to materially impede an administrative 
proceedings or investigation of the Procuring Entity or 
any foreign government/foreign or international 
financing institution into allegations of a corrupt, 
fraudulent, coercive or collusive practice; and/or 
threatening, harassing or intimidating any party to 
prevent it from disclosing its knowledge of matters 
relevant to the administrative proceedings or 
investigation or from pursuing such proceedings or 
investigation; or 

(bb)  acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

(b) will reject a proposal for award if it determines that the bidder 
recommended for award has engaged in corrupt or fraudulent practices 
in competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or for a stated period of 
time, to be awarded Contract funded by the Funding Source if it at any 
time determines that the firm has engaged in corrupt or fraudulent 
practices in competing or, or in executing, a Contract funded by the 
Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws on 
individuals and organizations deemed to be involved in any of the practices 
mentioned in ITB Clause 3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a contractor in the bidding for and 
performance of a contract themselves or through independent auditors as 
reflected in the GCC Clause 34. 
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4. Conflict of Interest 

4.1. All bidders found to have conflicting interests shall be disqualified to participate 
in the procurement at hand, without prejudice to the imposition of appropriate 
administrative, civil, and criminal sanctions. A Bidder may be considered to 
have conflicting interests with another Bidder in any of the events described in 
paragraphs (a) through (c) and a general conflict of interest in any of the 
circumstances set out in paragraphs (d) through (g) below:  

(a) A Bidder has controlling shareholders in common with another Bidder;  

(b) A Bidder receives or has received any direct or indirect subsidy from 
any other Bidder;  

(c) A Bidder has the same legal representative as that of another Bidder for 
purposes of this Bid;  

(d) A Bidder has a relationship, directly or through third parties, that puts 
them in a position to have access to information about or influence on 
the bid of another Bidder or influence the decisions of the Procuring 
Entity regarding this bidding process. This will include a firm or an 
organization who lends, or temporarily seconds, its personnel to firms 
or organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the project 
if the personnel would be involved in any capacity on the same project;   

(e) A Bidder submits more than one bid in this bidding process. However, 
this does not limit the participation of subcontractors in more than one 
bid;  

(f) A Bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services that 
are the subject of the bid; or 

(g) A Bidder who lends, or temporary seconds, its personnel to firms or 
organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the project, 
if the personnel would be involved in any capacity on the same project. 

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents 
shall be accompanied by a sworn affidavit of the Bidder that it is not related to 
the Head of the Procuring Entity, members of the Bids and Awards Committee 
(BAC), members of the Technical Working Group (TWG), members of the 
BAC Secretariat, the head of the Project Management Office (PMO) or the end-
user unit, and the project consultants, by consanguinity or affinity up to the third 
civil degree. On the part of the bidder, this Clause shall apply to the following 
persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 
himself; 
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(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and controlling 
stockholders; and 

(d) If the Bidder is a joint venture (JV), the provisions of items (a), (b), or 
(c) of this Clause shall correspondingly apply to each of the members of 
the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this Clause 
will result in the automatic disqualification of a Bidder. 

5. Eligible Bidders  

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible 
to participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and of 
which at least seventy-five percent (75%) of the interest belongs to 
citizens of the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and of 
which at least seventy-five percent (75%) of the outstanding capital 
stock belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines; or 

(e) Persons/entities forming themselves into a JV, i.e., a group of two (2) or 
more persons/entities that intend to be jointly and severally responsible 
or liable for a particular contract: Provided, however, that, in accordance 
with Letter of Instructions No. 630, Filipino ownership or interest of the 
joint venture concerned shall be at least seventy five percent (75%): 
Provided, further, that joint ventures in which Filipino ownership or 
interest is less than seventy five percent (75%) may be eligible where 
the structures to be built require the application of techniques and/or 
technologies which are not adequately possessed by a person/entity 
meeting the seventy five percent (75%) Filipino ownership requirement: 
Provided, finally, that in the latter case, Filipino ownership or interest 
shall not be less than twenty five percent (25%). For this purpose 
Filipino ownership or interest shall be based on the contributions of each 
of the members of the joint venture as specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as specified in the BDS. 

5.3. Government Corporate Entities may be eligible to participate only if they can 
establish that they (a) are legally and financially autonomous, (b) operate under 
commercial law, and (c) are not dependent agencies of the GOP or the Procuring 
Entity. 
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5.4. (a)  Unless otherwise provided in the BDS,  the Bidder must have completed, 
within ten (10) years from the submission of bids, a single contract that is similar 
to this Project, equivalent to at least fifty percent (50%) of the ABC adjusted to 
current prices using the National Statistics Office consumer price index. 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on another 
track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in the 
BDS, and completed within the period stated in the Invitation to Bid and ITB 
Clause 12.1(a)(iv).   

5.5. The Bidder must submit a computation of its Net Financial Contracting 
Capacity (NFCC).  

The NFCC, computed using the following formula, must be at least equal to the 
ABC to be bid: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 
all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started coinciding with the 
contract for this Project. 

The values of the Bidder’s current assets and current liabilities shall be based 
on the latest Audited Financial Statements submitted to the BIR. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn statement 
in the form prescribed in  

6.2.  

6.3.  

6.4.  

6.5.  

6.6.  

6.7.  

6.8.  

6.9.  
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PROJECT  : 
COVERED WALKWAY INCLUDING SPEED 
SIGNAGES    

LOCATION  : 
GEN. SANTOS AVE. BICUTAN, 
TAGUIG CITY     

OWNER  : MIRDC      
DATE  : August 15, 2017      
         

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
I. GENERAL REQUIREMENTS           

1.0 Permit & Licenses   
           

1.00  lot       

2.0 
Bonds & Insurances (Performance, Security, 
Guarantee, CARI) 

           
1.00  lot       

3.0 Mobilization and Demobilization            
1.00  lot       

4.0 Safety & Security   
           

1.00  lot       

5.0 As-Built Drawings   
           

1.00  lot       

6.0 Others (Pls. Specify)             
  SUBTOTAL I. GENERAL REQUIREMENTS           
                  

II. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

10.00  cu. m.       

3.0 Soil poisoning   
         

96.00  sq. m.       
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4.0 50mm thk. Lean Concrete (1500psi) 
           

1.50  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings (3000 psi)   
         

10.00  cu.m.       

2.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings         
2,450.00  kgs.       

2.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
97.00  sq.m.       

2.0 Scaffoldings                
1.00  lot       

3.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 
Rib-type 

           
1.00  lot       

  Curved Metal Roofing sheets           

2.0 Ga. 24, Pre-painted GI Gutters 
       

334.00  l.m       

3.0 Safety Signage            
10.00  sets       

3.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø3" B.I. Pipe Sch. 40       
2,820.00  kgs.       

2.0 2" x 2" x 1/4" Angle Bars          
445.00  kgs.       

3.0 2" x 1/4" Flat Bars       
2,044.00  kgs.       

4.0 3" x 3" x 1/4" thk. Angle Bar Purlins 
    

8,512.00  kgs.       

5.0 Ø12mm Plain Round Bars       
3,000.00  kgs.       

6.0 1-1/2" x 1-1/2" x 1/4" Angle Bars 
         

58.00  kgs.       

7.0 6mm thk. MS Gusset Plates 
       

334.00  kgs.       

8.0 4mm thk Flat Bar Gutter Support 
    

1,047.40  kgs.       

9.0 16mm thk MS Base Plates          
954.00  kgs.       

10.0 Ø16mm x 300mm long Anchor Bolts, ASTM A-325 
       

416.00  sets       

11.0 Others (Pls. Specify)             
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G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1 x 7W Eco Led Bulb   
       

112.00  pcs.       

1.2 4" dia Ceiling Receptacle   
       

112.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

7.00  sets       

3.0 Junction Box   
       

112.00  pcs.       

4.0 Utility Box     
           

1.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of 
necessary equipment           

  
and tools and all necessary items to complete the 
works, all in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
       

350.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary 
items to complete the           

  
works, all in accordance with the drawings and 
specifications.           

  PVC, 20mm dia.   
       

175.00  l.m.       

7.0 Others (Pls. Specify)             
                  

H. PLUMBING WORKS              
1.0 Supply and Installation of plumbing fixtures           

1.1 PVC Downspouts, 1-1/2"diameter        
260.00  l.m.       

1.2 90 deg elbow PVC, 1 1/2" diameter        
312.00  sets       

2.0 Others (Pls. Specify)             
                  
  SUBTOTAL II. DIRECT WORKS           
                  

TOTAL (GENERAL REQUIREMENTS + DIRECT COSTS)                            -   
INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                            -   

CONTRACTOR'S PROFIT, 10%                            -   
E-VAT, 5%                            -   

GRAND TOTAL PROJECT COST                     -    
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PROJECT  : 
COVERED (6) VEHICLE 
PARKING      

LOCATION  : 
GEN. SANTOS AVE. 
BICUTAN, TAGUIG CITY      

OWNER  : MIRDC      
DATE  : August 15, 2017      
         

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
                  
                  
                  
                  
                  
                  
                  
              
                 
I. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

33.00  cu. m.       

3.0 Soil poisoning   
       

147.00  sq. m.       

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.50  cu.m.       

5.0 Others (Pls. Specify)             
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B. CONCRETE WORKS             

1.0 Footings(3000 psi)   
           

6.50  cu.m.       

2.0 Pedestals (3000 psi)              
2.19  cu.m.       

2.0 Slab-on-fill (2500 psi)   
         

15.00  cu.m.       

3.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings            
757.75  kgs.       

2.0 Pedestals            
170.49  kgs.       

2.0 Slab-on-fill     
       

774.00  kgs.       

3.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
14.00  sq.m.       

2.0 Pedestals              
17.00  sq.m.       

3.0 Slab-on-fill                
6.00  sq.m.       

4.0 Scaffoldings                
1.00  lot       

5.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 Rib-
type 

           
1.00  lot       

  Curved Metal Roofing sheets           

2.0 Ga. 24, Pre-painted GI Gutters 
       

334.00  l.m       

3.0 Painting of Parking Lines              
1.00  lot       

4.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø1-1/2" B.I. Pipe sch. 40            
24.60  kgs.       

2.0 Ø2" B.I. Pipe sch. 40          
188.07  kgs.       

3.0 Ø3" B.I. Pipe sch. 40          
149.29  kgs.       

4.0 Ø5" B.I. Pipe sch. 40          
378.23  kgs.       

5.0 Ø6" B.I. Pipe sch. 40       
2,446.87  kgs.       

6.0 Ø1" B.I. Pipe sch. 40       
1,093.05  kgs.       
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7.0 16mm thk. MS Plate          
120.58  kgs.       

8.0 12mm thk. MS Stiffener Plates 
         

16.77  kgs.       

9.0 6mm thk. MS Cap Plates  
         

16.00  kgs.       

10.0 Ø16mm x300mm long ASTM A325 anchor bolt 
         

24.00  sets       

11.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1x18W Led bulb   
           

6.00  pcs.       

1.2 4" dia Ceiling Receptacle   
           

6.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

1.00  sets       

3.0 Junction Box   
           

6.00  pcs.       

4.0 Utility Box     
           

1.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of necessary 
equipment           

  
and tools and all necessary items to complete the works, all 
in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
         

70.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary items to 
complete the           

  works, all in accordance with the drawings and specifications.           

  PVC, 20mm dia.   
         

35.00  l.m.       

7.0 Others (Pls. Specify)             
                  
  SUBTOTAL I. DIRECT WORKS           
                  

TOTAL ( DIRECT COSTS)                    -    
INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                    -    

CONTRACTOR'S PROFIT, 10%                    -    
E-VAT, 5%                    -    

GRAND TOTAL PROJECT COST               -    
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PROJECT  : 

COVERED 
MOTORCYCLE 
PARKING       

LOCATION  : 

GEN. SANTOS AVE. 
BICUTAN, TAGUIG 
CITY       

OWNER  : MIRDC       
DATE  : August 15, 2017       
          

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
                  
                  
                  
                  
                  
                  
                  
              
                 
I. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

16.00  cu. m.       

3.0 Soil poisoning   
       

210.00  sq. m.       
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4.0 50mm thk. Lean Concrete (1500psi) 
           

1.00  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings(3000 psi)   
           

4.00  cu.m.       

2.0 Pedestals (3000 psi)   
           

1.50  cu.m.       

3.0 Slab-on-fill (2500 psi)   
         

21.00  cu.m.       

4.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings            
231.11  kgs.       

2.0 Pedestals            
266.73  kgs.       

3.0 Slab-on-fill     
    

1,420.00  kgs.       

4.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
14.40  sq.m.       

2.0 Pedestals              
16.80  sq.m.       

3.0 Slab-on-fill                
7.00  sq.m.       

4.0 Scaffoldings                
1.00  lot       

5.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 
Rib-type 

           
1.00  lot       

  Curved Metal Roofing sheets           
2.0 Fabrication and installation of stainless steel railing           

2.1 Ø2-1/2" SS Pipe            
38.00  l.m       

2.2 Ø2" SS 
Pipe              

80.00  l.m       

2.3 Ø1-1/2" SS Pipe            
44.00  l.m       

3.0 CHB Plant Box, plastered and painted 
           

1.00  lot       

4.0 Painting of Parking Lines              
1.00  lot       

5.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø3-1/2" B.I. PIPE SCH.40  
         

26.00  kgs.       
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2.0 Ø2-1/2" B.I. PIPE SCH.40  
       

190.00  kgs.       

3.0 Ø1-1/4" B.I. PIPE SCH.40  
       

150.00  kgs.       

4.0 Ø1" B.I. PIPE SCH.40           
378.00  kgs.       

5.0 Ø1/2" B.I. PIPE SCH.40        
2,442.00  kgs.       

6.0 16mm thk. MS Plate       
1,086.00  kgs.       

7.0 12mm thk. MS Stiffener Plates 
       

190.00  kgs.       

8.0 6mm thk. Cap plates            
46.00  kgs.       

9.0 Ø16mm x 300mm long 
ASTM A325 Anchor Bolt  

         
16.00  kgs.       

10.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1x18W Led bulb   
         

15.00  pcs.       

1.2 4" dia Ceiling Receptacle   
         

15.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

2.00  sets       

3.0 Junction Box   
         

15.00  pcs.       

4.0 Utility Box     
           

2.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of 
necessary equipment           

  
and tools and all necessary items to complete the 
works, all in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
       

170.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary 
items to complete the           

  
works, all in accordance with the drawings and 
specifications.           

  PVC, 20mm dia.   
         

85.00  l.m.       

7.0 Others (Pls. Specify)             
                  
  SUBTOTAL II. DIRECT WORKS           
                  

TOTAL (GENERAL REQUIREMENTS + DIRECT COSTS)                            
-    
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INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                            
-    

CONTRACTOR'S PROFIT, 10%                            
-    

E-VAT, 5%                            
-    

GRAND TOTAL PROJECT COST                    -    
 

 

 

 

 

 

 

 

PROJECT  : 
DOST SOUTH GATE 
SIGNAGE     

LOCATION  : 

GEN. 
SANTOS 
AVE, 
BICUTAN, 
TAGUIG 
CITY       

DATE  : December 21, 2015     
                  

 UNIT  COST  

                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
I DIRECT WORKS             

A. SITE PREPARATION             

1.00 
Lay-out, Stake-out and 
Clearing/ Grading     

           
1.00  lot       
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2.00 
Excavation works 
(including trimmings)     

           
8.00  cu. m.       

3.00 Soil poisoning     
         

12.00  sq. m.       

5.00 
50mm thk. Lean Concrete 
(1500psi)     

           
1.00  cu.m.       

6.00 Others (Pls. Specify)               
                  

B. CONCRETE WORKS             

1.00 
Foundation footings, wall 
footings (3000 psi)     

           
3.00  cu.m.       

2.00 Columns (3000 psi)     
           

1.00  cu.m.       

3.00 
Stiffener Column/ Beam/ 
Lintel Beams (3000 psi)     

           
2.00  cu.m.       

4.00 Slab-on-fill (3000 psi)     
           

2.00  cu.m.       

5.00 Others (Pls. Specify)               
                  

C. REBAR WORKS (Grade 40)           

1.00 
Foundation footings, wall 
footings     

       
189.00  kgs.       

2.00 Columns     
       

213.00  kgs.       

3.00 Stiffener/ Lintel Beams     
       

220.00  kgs.       

4.00 Slab-on-fill     
         

65.00  kgs.       

5.00 CHB Rebars     
         

55.00  kgs.       

6.00 Others (Pls. Specify)               
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.00 Foundation, wall footing     
           

8.00  sq.m.       

2.00 Columns     
         

10.00  sq.m.       

3.00 Stiffener/ Lintel Beams     
         

17.00  sq.m.       

4.00 Slab-on-fill     
           

2.00  sq.m.       

5.00 Scaffoldings     
           

1.00  lot       

6.00 Others (Pls. Specify)               
                  

E. MASONRY WORKS             

1.00 
150mm CHB Laying (w/ 
rebars & mortar)     

         
22.00  sq.m.       

2.00 
Interior / Exterior 
Plastering     

         
47.00  sq.m.       

3.00 Others (Pls. Specify)               
                  

F. MISCELLANEOUS ARCHITECTURAL FINISHES           
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1.00 

Installation & Fabrication 
of DOST Signage ( 
Plastered w/ Painted 
finish,      

           
1.00  lot 

  
  

  

  
Stainless Letter w/ Painted 
finish & other accessories)               

2.00 Supply and Installation of 20mm thick Granite           

a Black Galaxy   
         

29.00  sq.m.       

b Celina Grey     
           

7.00  sq.m.       

2.00 Others (Pls. Specify)               
                  

G. ELECTRICAL WORKS             
1.00 Supply and Installation of lighting fixtures           

a 1x60w BL     
           

2.00  sets       

b 1x60w LED Spotlight   
           

3.00  sets       

2.00 Roughing-in of wires, conduits & accessories           

a Lighting     
           

1.00  lot       

3.00 Others (Pls. Specify)             
                  

  DIRECT WORKS ( I )           -    
OVERHEAD, CONTINGENCIES, MISCELLANEOUS EXPENSES (12%)           -    

CONTRACTOR'S PROFIT MARGIN (10%)           -    
VAT           -    

GRAND TOTAL (PROJECT COST)           -    
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PROJECT  : 

DOST 
SOUTH 
GATE 
TOWER 
SIGNAGE      

LOCATION  : 

GEN. 
SANTOS 
AVE., 
BICUTAN, 
TAGUIG 
CITY       

DATE  : 
December 
21, 2015      

                  
 UNIT  
COST   UNIT  COST  
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I DIRECT WORKS             
A. SITE PREPARATION             

1.00 

Lay-out, 
Stake-out 
and 
Clearing/ 
Grading     

           
1.00  lot 

        

2.00 

Excavation 
works 
(including 
trimmings)     

           
5.00  cu. m. 

      

3.00 
Soil 
poisoning     

           
3.00  sq. m.       

4.00 

50mm thk. 
Lean 
Concrete 
(1500psi)     

           
1.00  cu.m. 

      

5.00 
Others (Pls. 
Specify)               

                  
B. CONCRETE WORKS             

1.00 

Foundation 
footings, 
wall footings 
(3000 psi)     

           
1.00  cu.m. 

      

2.00 
Columns 
(3000 psi)     

           
1.00  cu.m.       

3.00 
Slab-on-fill 
(3000 psi)     

           
1.00  cu.m.       

4.00 
Others (Pls. 
Specify)               

                  
C. REBAR WORKS (Grade 40)           

1.00 

Foundation 
footings, 
wall footings     

         
55.00  kgs. 

      

2.00 Columns     
         

69.00  kgs.       

3.00 Slab-on-fill     
         

18.00  kgs.       

4.00 
Others (Pls. 
Specify)               

                  
D. FORMWORKS AND SCAFFOLDINGS           

1.00 Foundation     
           

3.00  sq.m.       

2.00 Columns     
           

4.00  sq.m.       

3.00 Slab-on-fill     
           

2.00  sq.m.       

4.00 Scaffoldings     
           

1.00  lot       

5.00 
Others (Pls. 
Specify)               
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I. MISCELLANEOUS ARCHITECTURAL 
FINISHES           

1.00 

Installation 
& 
Fabrication 
of Tower 
Signage( 
Acrylic 
Lighted 
Signage,      

           
1.00  lot 

      

  

Aluminum 
Composite 
Panel 
Cladding & 
other 
accessories)         

      

2.00 
Others (Pls. 
Specify)               

                  

J. MISCELLANEOUS STRUCTURAL 
FINISHES           

1.00 

Installation 
& 
Fabrication 
of Steel 
Tower 
Signage     

           
1.00  lot 

      

2.00 
Others (Pls. 
Specify)               

                  
G.  ELECTRICAL WORKS             

1.00 
Roughing-in of wires, conduits & 
accessories           

a 1.1 Power                
1.00  lot       

2.00 
Others (Pls. 
Specify)               

                  
TOTAL   DIRECT WORKS ( I )                    -    

OVERHEAD, CONTINGENCIES, MISCELLANEOUS EXPENSES (12%)                    -    
CONTRACTOR'S PROFIT MARGIN (10%)                    -    

VAT                    -    
GRAND TOTAL (PROJECT COST)                    -    
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6.10. Section IX. Bidding Forms as required in ITB Clause 12.1(b)(iii). 

6.11. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 
contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure 
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.3. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GOP 
or any of its agencies, offices, corporations, or LGUs, including foreign 
government/foreign or international financing institution whose 
blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, and 
all statements and information provided  therein are true and 
correct; 

(g) Authorizing the Head of the Procuring Entity or its duly authorized 
representative/s to verify all the documents submitted; 
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(h) Ensuring that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and perform 
any and all acts necessary and/or to represent the Bidder in the bidding, 
with the duly notarized Secretary’s Certificate attesting to such fact, if 
the Bidder is a corporation, partnership, cooperative, or joint venture; 

(i) Complying with the disclosure provision under Section 47 of the Act in 
relation to other provisions of Republic Act 3019; and 

(j) Complying with existing labor laws and standards, if applicable. 

Failure to observe any of the above responsibilities shall be at the  risk of the 
Bidder concerned. 

6.12. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents.   

6.13. It shall be the sole responsibility of the prospective bidder to determine and to 
satisfy itself by such means as it considers necessary or desirable as to all 
matters pertaining to this Project, including: (a) the location and the nature of 
the contract, project, or work; (b) climatic conditions; (c) transportation 
facilities; (c) nature and condition of the terrain, geological conditions at the site 
communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power and 
access roads; and (d) other factors that may affect the cost, duration and 
execution or implementation of the contract, project, or work. 

6.14. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the 
data furnished by the procuring entity. 

6.15. Before submitting their bids, the Bidders are deemed to have become familiar 
with all existing laws, decrees, ordinances, acts and regulations of the 
Philippines which may affect the contract in any way. 

6.16. The Bidder shall bear all costs associated with the preparation and submission 
of his bid, and the Procuring Entity will in no case be responsible or liable for 
those costs, regardless of the conduct or outcome of the bidding process.  

6.17. Bidders should note that the Procuring Entity will only accept bids only from 
those that have paid the nonrefundable fee for the Bidding Documents at the 
office indicated in the Invitation to Bid.  

6.18. as required in ITB Clause 12.1(b)(iii). 

6.19. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   Documents; 
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(b) Having acknowledged all conditions, local or otherwise, affecting the 
implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for the 
contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure 
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.3. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the GOP 
or any of its agencies, offices, corporations, or LGUs, including foreign 
government/foreign or international financing institution whose 
blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, and 
all statements and information provided  therein are true and 
correct; 

(g) Authorizing the Head of the Procuring Entity or its duly authorized 
representative/s to verify all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of the 
Bidder, and granted full power and authority to do, execute and perform 
any and all acts necessary and/or to represent the Bidder in the bidding, 
with the duly notarized Secretary’s Certificate attesting to such fact, if 
the Bidder is a corporation, partnership, cooperative, or joint venture; 

(i) Complying with the disclosure provision under Section 47 of the Act in 
relation to other provisions of Republic Act 3019; and 

(j) Complying with existing labor laws and standards, if applicable. 

Failure to observe any of the above responsibilities shall be at the  risk of the 
Bidder concerned. 

6.20. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents.   

6.21. It shall be the sole responsibility of the prospective bidder to determine and to 
satisfy itself by such means as it considers necessary or desirable as to all 
matters pertaining to this Project, including: (a) the location and the nature of 
the contract, project, or work; (b) climatic conditions; (c) transportation 
facilities; (c) nature and condition of the terrain, geological conditions at the site 
communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power and 
access roads; and (d) other factors that may affect the cost, duration and 
execution or implementation of the contract, project, or work. 
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6.22. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the 
data furnished by the procuring entity. 

6.23. Before submitting their bids, the Bidders are deemed to have become familiar 
with all existing laws, decrees, ordinances, acts and regulations of the 
Philippines which may affect the contract in any way. 

6.24. The Bidder shall bear all costs associated with the preparation and submission 
of his bid, and the Procuring Entity will in no case be responsible or liable for 
those costs, regardless of the conduct or outcome of the bidding process.  

6.25. Bidders should note that the Procuring Entity will only accept bids only from 
those that have paid the nonrefundable fee for the Bidding Documents at the 
office indicated in the Invitation to Bid.  

7. Origin of GOODS and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services 
other than those prohibited by a decision of the United Nations Security Council taken 
under Chapter VII of the Charter of the United Nations. 

8. Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the Procuring Entity and stated 
in the BDS. However, subcontracting of any portion shall not relieve the Bidder 
from any liability or obligation that may arise from the contract for this Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 
12 and comply with the eligibility criteria specified in the BDS. In the event that 
any subcontractor is found by the Procuring Entity to be ineligible, the 
subcontracting of such portion of the Works shall be disallowed.   

8.3. The Bidder may identify the subcontractor to whom a portion of the Works will 
be subcontracted at any stage of the bidding process or during contract 
implementation.   If the Bidder opts to disclose the name of the subcontractor 
during bid submission, the Bidder shall include the required documents as part 
of the technical component of its bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue 
and on the date indicated therein, to clarify and address the Bidders’ questions 
on the technical and financial components of this Project.  

(b) The pre-bid conference shall be held at least twelve (12) calendar days 
before the deadline for the submission of and receipt of bids, but not earlier 
than seven (7) calendar days from the PhilGEPS posting of the Invitation to Bid 
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or Bidding Documents.. If the Procuring Entity determines that, by reason of 
the method, nature, or complexity of the contract to be bid, or when 
international participation will be more advantageous to the GOP, a longer 
period for the preparation of bids is necessary, the pre-bid conference shall be 
held at least thirty (30) calendar days before the deadline for the submission 
and receipt of bids, as specified in the BDS. 

9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that they 
fully understand the Procuring Entity’s requirements.  Non-attendance of the 
Bidder will in no way prejudice its bid; however, the Bidder is expected to know 
the changes and/or amendments to the Bidding Documents as recorded in the 
minutes of the pre-bid conference and the Supplemental/Bid Bulletin.  

9.3. Any statement made at the pre-bid conference shall not modify the terms of the 
bidding documents unless such statement is specifically identified in writing as 
an amendment thereto and issued as a Supplemental/Bid Bulletin. 

10. Clarification and Amendment of Bidding Documents 

10.1. Bidders who have purchased the Bidding Documents may request for 
clarification(s) on any part of the Bidding Documents or for an interpretation. 
Such a request must be in writing and submitted to the Procuring Entity at the 
address indicated in the BDS at least ten (10) calendar days before the deadline 
set for the submission and receipt of Bids.   

10.2. For purposes of clarifying or modifying any provision of the Bidding 
Documents, Supplemental/Bid Bulletins may be issued upon the Procuring 
Entity’s initiative not later than seven (7) calendar days before the deadline for 
the submission and receipt of Bids.  Any modification to the Bidding 
Documents shall be identified as an amendment.   

10.3. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted on the 
Philippine Government Electronic Procurement System (PhilGEPS) and the 
website of the Procuring Entity concerned, if available. Unless, otherwise 
provided in the BDS, it shall be the responsibility of all Bidders who secure the 
Bidding Documents to inquire and secure Supplemental/Bid Bulletins that may 
be issued by the BAC. However, bidders who have submitted bids before the 
issuance of the Supplemental/Bid Bulletin must be informed and allowed to 
modify or withdraw their bids in accordance with ITB Clause 23. 

C. Preparation of Bids 

11. Language of Bids 

The Bid, as well as all correspondence and documents relating to the Bid exchanged by 
the Bidder and the Procuring Entity, shall be written in English.  Supporting documents 
and printed literature furnished by the Bidder may be in another language provided they 
are accompanied by an accurate translation in English certified by the appropriate 
embassy or consulate in the Philippines, in which case the English translation shall 
govern, for purposes of interpretation of the Bid. 
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12. Documents Comprising the Bid: Eligibility and Technical 
Components  

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 
following eligibility and technical documents: 

(a) Eligibility Documents – 

Class "A" Documents: 

(i) Registration certificate from the Securities and Exchange 
Commission (SEC), Department of Trade and Industry (DTI) for 
sole proprietorship, or Cooperative Development Authority 
(CDA) for cooperatives, or any proof of such registration as 
stated in the BDS; 

(ii) Mayor’s permit issued by the city or municipality where the 
principal place of business of the prospective bidder is located or 
the equivalent document for Exclusive Economic Zones or 
Areas. 

In cases of recently expired Mayor’s/Business permits, it shall 
be accepted together with the official receipt as proof that the 
bidder has applied for renewal within the period prescribed by 
the concerned local government unit, provided that the renewed 
permit shall be submitted as a post-qualification requirement in 
accordance with Section 34.2 of this IRR. 

(iii) Tax clearance per E.O. 398, s. 2005, as finally reviewed and 
approved by the Bureau of Internal Revenue (BIR). 

(iv) Statement of all its ongoing and completed government and 
private contracts within ten (10) years from the submission of 
bids, including contracts awarded but not yet started, if any.  The 
statement shall include, for each contract, the following: 

(iv.1) name of the contract; 

(iv.2) date of the contract; 

(iv.3) contract duration; 

(iv.4) owner’s name and address; 

(iv.5) nature of work; 

(iv.6) contractor’s role (whether sole contractor, subcontractor, 
or partner in a JV) and percentage of participation; 

(iv.7) total contract value at award; 
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(iv.8) date of completion or estimated completion time; 

(iv.9) total contract value at completion, if applicable; 

(iv.10) percentages of planned and actual accomplishments, if 
applicable;  

(iv.11) value of outstanding works, if applicable; 

(iv.12) the statement shall be supported by the notices of award 
and/or notices to proceed issued by the owners; and 

(iv.13) the statement shall be supported by the Constructors 
Performance Evaluation System (CPES) rating sheets, 
and/or certificates of completion and owner’s 
acceptance, if applicable; 

(v) Unless otherwise provided in the BDS, valid Philippine 
Contractors Accreditation Board (PCAB) license and 
registration for the type and cost of the contract for this Project; 

(vi) Audited financial statements, showing, among others, the 
prospected bidder’s total and current assets and liabilities, 
stamped “received” by the Bureau of Internal Revenue (BIR) or 
its duly accredited and authorized institutions, for the preceding 
calendar year, which should not be earlier than two (2) years 
from the date of bid submission; 

(vii) NFCC computation in accordance with ITB Clause 5.5; and 

 

 

Class "B" Document: 

(viii) If applicable, valid Joint Venture Agreement (JVA) or, in lieu 
thereof, duly notarized statements from all the potential joint 
venture partners stating that they will enter into and abide by the 
provisions of the JVA in the instance that the bid is successful 
shall be included in the bid. 

(b) Technical Documents –   

(i) Bid security as prescribed in ITB Clause 18. If the procuring 
entity requires the bidders to submit the bid security in the form 
of:  

(i.1) a bank draft/guarantee or an irrevocable letter of credit 
issued by a foreign bank, it shall be accompanied by a 
confirmation from a Universal or Commercial Bank; or 
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(i.2) a surety bond accompanied by a certification coming 
from an authorized Insurance Commission that a surety 
or insurance company is authorized to issue such 
instrument; 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (viz, project Manager, 
Project Engineers, Materials Engineers, and Foremen), to 
be assigned to the contract to be bid, with their complete 
qualification and experience data; and 

(ii.3) List of contractor’s equipment units, which are owned, 
leased, and/or under purchase agreements, supported by 
certification of availability of equipment from the 
equipment lessor/vendor for the duration of the project; 
and 

(iii) Sworn statement in accordance with Section 25.2(b)(iv) of the 
IRR of RA 9184 and using the form prescribed in  

13. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall 
contain the following: 

(a) Financial Bid Form in accordance with the form prescribed in  

(b)  

(c)  

(d)  

(e)  

(f)  

(g)  

(h)  

(i)  
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PROJECT  : 
COVERED WALKWAY INCLUDING SPEED 
SIGNAGES    

LOCATION  : 
GEN. SANTOS AVE. BICUTAN, 
TAGUIG CITY     

OWNER  : MIRDC      
DATE  : August 15, 2017      
         

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
I. GENERAL REQUIREMENTS           

1.0 Permit & Licenses   
           

1.00  lot       

2.0 
Bonds & Insurances (Performance, Security, 
Guarantee, CARI) 

           
1.00  lot       

3.0 Mobilization and Demobilization            
1.00  lot       

4.0 Safety & Security   
           

1.00  lot       

5.0 As-Built Drawings   
           

1.00  lot       

6.0 Others (Pls. Specify)             
  SUBTOTAL I. GENERAL REQUIREMENTS           
                  

II. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

10.00  cu. m.       

3.0 Soil poisoning   
         

96.00  sq. m.       
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4.0 50mm thk. Lean Concrete (1500psi) 
           

1.50  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings (3000 psi)   
         

10.00  cu.m.       

2.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings         
2,450.00  kgs.       

2.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
97.00  sq.m.       

2.0 Scaffoldings                
1.00  lot       

3.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 
Rib-type 

           
1.00  lot       

  Curved Metal Roofing sheets           

2.0 Ga. 24, Pre-painted GI Gutters 
       

334.00  l.m       

3.0 Safety Signage            
10.00  sets       

3.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø3" B.I. Pipe Sch. 40       
2,820.00  kgs.       

2.0 2" x 2" x 1/4" Angle Bars          
445.00  kgs.       

3.0 2" x 1/4" Flat Bars       
2,044.00  kgs.       

4.0 3" x 3" x 1/4" thk. Angle Bar Purlins 
    

8,512.00  kgs.       

5.0 Ø12mm Plain Round Bars       
3,000.00  kgs.       

6.0 1-1/2" x 1-1/2" x 1/4" Angle Bars 
         

58.00  kgs.       

7.0 6mm thk. MS Gusset Plates 
       

334.00  kgs.       

8.0 4mm thk Flat Bar Gutter Support 
    

1,047.40  kgs.       

9.0 16mm thk MS Base Plates          
954.00  kgs.       

10.0 Ø16mm x 300mm long Anchor Bolts, ASTM A-325 
       

416.00  sets       

11.0 Others (Pls. Specify)             



 

42 

                  
G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1 x 7W Eco Led Bulb   
       

112.00  pcs.       

1.2 4" dia Ceiling Receptacle   
       

112.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

7.00  sets       

3.0 Junction Box   
       

112.00  pcs.       

4.0 Utility Box     
           

1.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of 
necessary equipment           

  
and tools and all necessary items to complete the 
works, all in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
       

350.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary 
items to complete the           

  
works, all in accordance with the drawings and 
specifications.           

  PVC, 20mm dia.   
       

175.00  l.m.       

7.0 Others (Pls. Specify)             
                  

H. PLUMBING WORKS              
1.0 Supply and Installation of plumbing fixtures           

1.1 PVC Downspouts, 1-1/2"diameter        
260.00  l.m.       

1.2 90 deg elbow PVC, 1 1/2" diameter        
312.00  sets       

2.0 Others (Pls. Specify)             
                  
  SUBTOTAL II. DIRECT WORKS           
                  

TOTAL (GENERAL REQUIREMENTS + DIRECT COSTS)                            -   
INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                            -   

CONTRACTOR'S PROFIT, 10%                            -   
E-VAT, 5%                            -   

GRAND TOTAL PROJECT COST                     -    
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PROJECT  : 
COVERED (6) VEHICLE 
PARKING      

LOCATION  : 
GEN. SANTOS AVE. 
BICUTAN, TAGUIG CITY      

OWNER  : MIRDC      
DATE  : August 15, 2017      
         

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
                  
                  
                  
                  
                  
                  
                  
              
                 
I. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

33.00  cu. m.       

3.0 Soil poisoning   
       

147.00  sq. m.       

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.50  cu.m.       

5.0 Others (Pls. Specify)             
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B. CONCRETE WORKS             

1.0 Footings(3000 psi)   
           

6.50  cu.m.       

2.0 Pedestals (3000 psi)              
2.19  cu.m.       

2.0 Slab-on-fill (2500 psi)   
         

15.00  cu.m.       

3.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings            
757.75  kgs.       

2.0 Pedestals            
170.49  kgs.       

2.0 Slab-on-fill     
       

774.00  kgs.       

3.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
14.00  sq.m.       

2.0 Pedestals              
17.00  sq.m.       

3.0 Slab-on-fill                
6.00  sq.m.       

4.0 Scaffoldings                
1.00  lot       

5.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 Rib-
type 

           
1.00  lot       

  Curved Metal Roofing sheets           

2.0 Ga. 24, Pre-painted GI Gutters 
       

334.00  l.m       

3.0 Painting of Parking Lines              
1.00  lot       

4.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø1-1/2" B.I. Pipe sch. 40            
24.60  kgs.       

2.0 Ø2" B.I. Pipe sch. 40          
188.07  kgs.       

3.0 Ø3" B.I. Pipe sch. 40          
149.29  kgs.       

4.0 Ø5" B.I. Pipe sch. 40          
378.23  kgs.       

5.0 Ø6" B.I. Pipe sch. 40       
2,446.87  kgs.       

6.0 Ø1" B.I. Pipe sch. 40       
1,093.05  kgs.       
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7.0 16mm thk. MS Plate          
120.58  kgs.       

8.0 12mm thk. MS Stiffener Plates 
         

16.77  kgs.       

9.0 6mm thk. MS Cap Plates  
         

16.00  kgs.       

10.0 Ø16mm x300mm long ASTM A325 anchor bolt 
         

24.00  sets       

11.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1x18W Led bulb   
           

6.00  pcs.       

1.2 4" dia Ceiling Receptacle   
           

6.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

1.00  sets       

3.0 Junction Box   
           

6.00  pcs.       

4.0 Utility Box     
           

1.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of necessary 
equipment           

  
and tools and all necessary items to complete the works, all 
in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
         

70.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary items to 
complete the           

  works, all in accordance with the drawings and specifications.           

  PVC, 20mm dia.   
         

35.00  l.m.       

7.0 Others (Pls. Specify)             
                  
  SUBTOTAL I. DIRECT WORKS           
                  

TOTAL ( DIRECT COSTS)                    -    
INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                    -    

CONTRACTOR'S PROFIT, 10%                    -    
E-VAT, 5%                    -    

GRAND TOTAL PROJECT COST               -    
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PROJECT  : 

COVERED 
MOTORCYCLE 
PARKING       

LOCATION  : 

GEN. SANTOS AVE. 
BICUTAN, TAGUIG 
CITY       

OWNER  : MIRDC       
DATE  : August 15, 2017       
          

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
                  
                  
                  
                  
                  
                  
                  
              
                 
I. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

16.00  cu. m.       

3.0 Soil poisoning   
       

210.00  sq. m.       



 

47 

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.00  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings(3000 psi)   
           

4.00  cu.m.       

2.0 Pedestals (3000 psi)   
           

1.50  cu.m.       

3.0 Slab-on-fill (2500 psi)   
         

21.00  cu.m.       

4.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings            
231.11  kgs.       

2.0 Pedestals            
266.73  kgs.       

3.0 Slab-on-fill     
    

1,420.00  kgs.       

4.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
14.40  sq.m.       

2.0 Pedestals              
16.80  sq.m.       

3.0 Slab-on-fill                
7.00  sq.m.       

4.0 Scaffoldings                
1.00  lot       

5.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 
Rib-type 

           
1.00  lot       

  Curved Metal Roofing sheets           
2.0 Fabrication and installation of stainless steel railing           

2.1 Ø2-1/2" SS Pipe            
38.00  l.m       

2.2 Ø2" SS 
Pipe              

80.00  l.m       

2.3 Ø1-1/2" SS Pipe            
44.00  l.m       

3.0 CHB Plant Box, plastered and painted 
           

1.00  lot       

4.0 Painting of Parking Lines              
1.00  lot       

5.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø3-1/2" B.I. PIPE SCH.40  
         

26.00  kgs.       
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2.0 Ø2-1/2" B.I. PIPE SCH.40  
       

190.00  kgs.       

3.0 Ø1-1/4" B.I. PIPE SCH.40  
       

150.00  kgs.       

4.0 Ø1" B.I. PIPE SCH.40           
378.00  kgs.       

5.0 Ø1/2" B.I. PIPE SCH.40        
2,442.00  kgs.       

6.0 16mm thk. MS Plate       
1,086.00  kgs.       

7.0 12mm thk. MS Stiffener Plates 
       

190.00  kgs.       

8.0 6mm thk. Cap plates            
46.00  kgs.       

9.0 Ø16mm x 300mm long 
ASTM A325 Anchor Bolt  

         
16.00  kgs.       

10.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1x18W Led bulb   
         

15.00  pcs.       

1.2 4" dia Ceiling Receptacle   
         

15.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

2.00  sets       

3.0 Junction Box   
         

15.00  pcs.       

4.0 Utility Box     
           

2.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of 
necessary equipment           

  
and tools and all necessary items to complete the 
works, all in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
       

170.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary 
items to complete the           

  
works, all in accordance with the drawings and 
specifications.           

  PVC, 20mm dia.   
         

85.00  l.m.       

7.0 Others (Pls. Specify)             
                  
  SUBTOTAL II. DIRECT WORKS           
                  

TOTAL (GENERAL REQUIREMENTS + DIRECT COSTS)                            
-    
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INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                            
-    

CONTRACTOR'S PROFIT, 10%                            
-    

E-VAT, 5%                            
-    

GRAND TOTAL PROJECT COST                    -    
 

 

 

 

 

 

 

 

PROJECT  : 
DOST SOUTH GATE 
SIGNAGE     

LOCATION  : 

GEN. 
SANTOS 
AVE, 
BICUTAN, 
TAGUIG 
CITY       

DATE  : December 21, 2015     
                  

 UNIT  COST  

                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
I DIRECT WORKS             

A. SITE PREPARATION             

1.00 
Lay-out, Stake-out and 
Clearing/ Grading     

           
1.00  lot       
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2.00 
Excavation works 
(including trimmings)     

           
8.00  cu. m.       

3.00 Soil poisoning     
         

12.00  sq. m.       

5.00 
50mm thk. Lean Concrete 
(1500psi)     

           
1.00  cu.m.       

6.00 Others (Pls. Specify)               
                  

B. CONCRETE WORKS             

1.00 
Foundation footings, wall 
footings (3000 psi)     

           
3.00  cu.m.       

2.00 Columns (3000 psi)     
           

1.00  cu.m.       

3.00 
Stiffener Column/ Beam/ 
Lintel Beams (3000 psi)     

           
2.00  cu.m.       

4.00 Slab-on-fill (3000 psi)     
           

2.00  cu.m.       

5.00 Others (Pls. Specify)               
                  

C. REBAR WORKS (Grade 40)           

1.00 
Foundation footings, wall 
footings     

       
189.00  kgs.       

2.00 Columns     
       

213.00  kgs.       

3.00 Stiffener/ Lintel Beams     
       

220.00  kgs.       

4.00 Slab-on-fill     
         

65.00  kgs.       

5.00 CHB Rebars     
         

55.00  kgs.       

6.00 Others (Pls. Specify)               
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.00 Foundation, wall footing     
           

8.00  sq.m.       

2.00 Columns     
         

10.00  sq.m.       

3.00 Stiffener/ Lintel Beams     
         

17.00  sq.m.       

4.00 Slab-on-fill     
           

2.00  sq.m.       

5.00 Scaffoldings     
           

1.00  lot       

6.00 Others (Pls. Specify)               
                  

E. MASONRY WORKS             

1.00 
150mm CHB Laying (w/ 
rebars & mortar)     

         
22.00  sq.m.       

2.00 
Interior / Exterior 
Plastering     

         
47.00  sq.m.       

3.00 Others (Pls. Specify)               
                  

F. MISCELLANEOUS ARCHITECTURAL FINISHES           
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1.00 

Installation & Fabrication 
of DOST Signage ( 
Plastered w/ Painted 
finish,      

           
1.00  lot 

  
  

  

  
Stainless Letter w/ Painted 
finish & other accessories)               

2.00 Supply and Installation of 20mm thick Granite           

a Black Galaxy   
         

29.00  sq.m.       

b Celina Grey     
           

7.00  sq.m.       

2.00 Others (Pls. Specify)               
                  

G. ELECTRICAL WORKS             
1.00 Supply and Installation of lighting fixtures           

a 1x60w BL     
           

2.00  sets       

b 1x60w LED Spotlight   
           

3.00  sets       

2.00 Roughing-in of wires, conduits & accessories           

a Lighting     
           

1.00  lot       

3.00 Others (Pls. Specify)             
                  

  DIRECT WORKS ( I )           -    
OVERHEAD, CONTINGENCIES, MISCELLANEOUS EXPENSES (12%)           -    

CONTRACTOR'S PROFIT MARGIN (10%)           -    
VAT           -    

GRAND TOTAL (PROJECT COST)           -    
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PROJECT  : 

DOST 
SOUTH 
GATE 
TOWER 
SIGNAGE      

LOCATION  : 

GEN. 
SANTOS 
AVE., 
BICUTAN, 
TAGUIG 
CITY       

DATE  : 
December 
21, 2015      

                  
 UNIT  
COST   UNIT  COST  
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I DIRECT WORKS             
A. SITE PREPARATION             

1.00 

Lay-out, 
Stake-out 
and 
Clearing/ 
Grading     

           
1.00  lot 

        

2.00 

Excavation 
works 
(including 
trimmings)     

           
5.00  cu. m. 

      

3.00 
Soil 
poisoning     

           
3.00  sq. m.       

4.00 

50mm thk. 
Lean 
Concrete 
(1500psi)     

           
1.00  cu.m. 

      

5.00 
Others (Pls. 
Specify)               

                  
B. CONCRETE WORKS             

1.00 

Foundation 
footings, 
wall footings 
(3000 psi)     

           
1.00  cu.m. 

      

2.00 
Columns 
(3000 psi)     

           
1.00  cu.m.       

3.00 
Slab-on-fill 
(3000 psi)     

           
1.00  cu.m.       

4.00 
Others (Pls. 
Specify)               

                  
C. REBAR WORKS (Grade 40)           

1.00 

Foundation 
footings, 
wall footings     

         
55.00  kgs. 

      

2.00 Columns     
         

69.00  kgs.       

3.00 Slab-on-fill     
         

18.00  kgs.       

4.00 
Others (Pls. 
Specify)               

                  
D. FORMWORKS AND SCAFFOLDINGS           

1.00 Foundation     
           

3.00  sq.m.       

2.00 Columns     
           

4.00  sq.m.       

3.00 Slab-on-fill     
           

2.00  sq.m.       

4.00 Scaffoldings     
           

1.00  lot       

5.00 
Others (Pls. 
Specify)               
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I. MISCELLANEOUS ARCHITECTURAL 
FINISHES           

1.00 

Installation 
& 
Fabrication 
of Tower 
Signage( 
Acrylic 
Lighted 
Signage,      

           
1.00  lot 

      

  

Aluminum 
Composite 
Panel 
Cladding & 
other 
accessories)         

      

2.00 
Others (Pls. 
Specify)               

                  

J. MISCELLANEOUS STRUCTURAL 
FINISHES           

1.00 

Installation 
& 
Fabrication 
of Steel 
Tower 
Signage     

           
1.00  lot 

      

2.00 
Others (Pls. 
Specify)               

                  
G.  ELECTRICAL WORKS             

1.00 
Roughing-in of wires, conduits & 
accessories           

a 1.1 Power                
1.00  lot       

2.00 
Others (Pls. 
Specify)               

                  
TOTAL   DIRECT WORKS ( I )                    -    

OVERHEAD, CONTINGENCIES, MISCELLANEOUS EXPENSES (12%)                    -    
CONTRACTOR'S PROFIT MARGIN (10%)                    -    

VAT                    -    
GRAND TOTAL (PROJECT COST)                    -    
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(j) Section IX. Bidding Forms; and 

(k) Any other document related to the financial component of the bid as 
stated in the BDS.  

13.2. (a) Unless indicated in the BDS, all Bids that exceed the ABC shall not be 
accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded procurement, 
a ceiling may be applied to bid prices provided the following conditions 
are met:  

(i)   Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is required 
by the procuring entity, payment could be made upon the 
submission of bids. 

(ii)   The procuring entity has procedures in place to ensure that the ABC 
is based on recent estimates made by the engineer or the 
responsible unit of the procuring entity and that the estimates are 
based on adequate detailed engineering (in the case of works) and 
reflect the quality, supervision and risk and inflationary factors, as 
well as prevailing market prices, associated with the types of 
works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating 
prices and analyzing bid variances. In the case of infrastructure 
projects, the procuring entity must also have trained quantity 
surveyors. 
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(iv)  The procuring entity has established a system to monitor and report 
bid prices relative to ABC and engineer’s/procuring entity’s 
estimate.  

(v)  The procuring entity has established a monitoring and evaluation 
system for contract implementation to provide a feedback on 
actual total costs of goods and works. 

14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 
made by a Bidder in addition or as a substitute to its original bid which may be 
included as part of its original bid or submitted separately therewith for purposes 
of bidding. A bid with options is considered an alternative bid regardless of 
whether said bid proposal is contained in a single envelope or submitted in two 
(2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications.  Unless there is a value engineering clause in the BDS, 
alternative bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV.  A Bidder who submits or participates in more than one bid (other than as a 
subcontractor if a subcontractor is permitted to participate in more than one bid) 
will cause all the proposals with the Bidder’s participation to be disqualified. 
This shall be without prejudice to any applicable criminal, civil and 
administrative penalties that may be imposed upon the persons and entities 
concerned. 

 

 

 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, 
based on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities.  Bids not addressing or providing all of the required items 
in the Bidding Documents including, where applicable, bill of quantities, shall 
be considered non-responsive and, thus, automatically disqualified. In this 
regard, where a required item is provided, but no price is indicated, the same 
shall be considered as non-responsive, but specifying a "0" (zero) for the said 
item would mean that it is being offered for free to the Government.  
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15.3. All duties, taxes, and other levies payable by the Contractor under the Contract, 
or for any other cause, prior to the deadline for submission of bids, shall be 
included in the rates, prices, and total bid price submitted by the Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as specified 
in GCC Clause 48. Price escalation may be allowed in extraordinary 
circumstances as may be determined by the National Economic and 
Development Authority in accordance with the Civil Code of the Philippines, 
and upon the recommendation of the Procuring Entity. Furthermore, in cases 
where the cost of the awarded contract is affected by any applicable new laws, 
ordinances, regulations, or other acts of the GOP, promulgated after the date of 
bid opening, a contract price adjustment shall be made or appropriate relief shall 
be applied on a no loss-no gain basis. 

16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in 
the BDS. However, for purposes of bid evaluation, bids denominated in foreign 
currencies shall be converted to Philippine currency based on the exchange rate 
prevailing on the day of the Bid opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 
purposes of bid evaluation and comparing the bid prices will convert the 
amounts in various currencies in which the bid price is expressed to Philippine 
Pesos at the exchange rate as published in the BSP reference rate bulletin on the 
day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Pesos. 

 

 

 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not 
exceed one hundred twenty (120) calendar days from the date of the opening of 
bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, 
the Procuring Entity may request Bidders to extend the period of validity of 
their bids. The request and the responses shall be made in writing. The bid 
security described in ITB Clause 18 should also be extended corresponding to 
the extension of the bid validity period at the least. A Bidder may refuse the 
request without forfeiting its bid security, but his bid shall no longer be 
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considered for further evaluation and award. A Bidder granting the request shall 
not be required or permitted to modify its bid. 

 

18. Bid Security  

18.1. The procuring entity shall prescribe in the BDS the acceptable forms of bid 
security that bidders may opt to use, which shall include the Bid Securing 
Declaration or one (1) other form, the amount of which shall be equal to the 
percentage of the ABC in accordance with the following schedule: 

Form of Bid Security Amount of Bid Security 
(Equal to Percentage of the ABC) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 

(b) Bank draft/guarantee or 
irrevocable letter of credit issued 
by a Universal or Commercial 
Bank: Provided, however, that it 
shall be confirmed or 
authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly certified 
by the Insurance Commission as 
authorized to issue such security; 
and/or 

Five percent (30%) 

For biddings conducted by local government units, the procuring entity may 
also require bidders to submit bid securities in the form of cashier’s/manager’s 
check, bank draft/guarantee, or irrevocable letter of credit from other banks 
certified by the BSP as authorized to issue such financial statement. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid 
not accompanied by an acceptable bid security shall be rejected by the Procuring 
Entity as non-responsive.   

18.3. No bid securities shall be returned to bidders after the opening of bids and before 
contract signing, except to those that failed or declared as post-disqualified, 
upon submission of a written waiver of their right to file a motion for 
reconsideration and/or protest.  Without prejudice on its forfeiture, Bid 
Securities shall be returned only after the bidder with the Lowest Calculated 
Responsive Bid has signed the contract and furnished the Performance Security, 
but in no case later than the expiration of the Bid Security validity period 
indicated in ITB Clause 18.2. 



 

60 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the 
posting of the performance security, pursuant to ITB Clause 32, the successful 
Bidder’s Bid security will be discharged, but in no case later than the Bid 
security validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified in 
ITB Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB Clause 
27.3(b); 

(iii) fails to submit the requirements within the prescribed period, or 
a finding against their veracity, as stated in ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false 
information or falsified documents; 

(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the bids 
in order to influence the outcome of eligibility screening or any 
other stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another for 
purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or enter into 
contract with the Government without justifiable cause, after the 
Bidder had been adjudged as having submitted the Lowest 
Calculated and Responsive Bid; 

(viii) refusal or failure to post the required performance security 
within the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification; 

(x) any documented attempt by a bidder to unduly influence the 
outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into the 
joint venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the competitive 
bidding, such as habitually withdrawing from bidding, 
submitting late Bids or patently insufficient bid, for at least three 
(3) times within a year, except for valid reasons. 
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(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB 
Clause 32. 

19. Format and Signing of Bids  

19.1. Bidders shall submit their bids through their duly authorized representative 
using the appropriate forms provided in  

19.2.  

19.3.  

19.4.  

19.5.  

19.6.  

19.7.  

19.8.  

19.9.  
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PROJECT  : 
COVERED WALKWAY INCLUDING SPEED 
SIGNAGES    

LOCATION  : 
GEN. SANTOS AVE. BICUTAN, 
TAGUIG CITY     

OWNER  : MIRDC      
DATE  : August 15, 2017      
         

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
I. GENERAL REQUIREMENTS           

1.0 Permit & Licenses   
           

1.00  lot       

2.0 
Bonds & Insurances (Performance, Security, 
Guarantee, CARI) 

           
1.00  lot       

3.0 Mobilization and Demobilization            
1.00  lot       

4.0 Safety & Security   
           

1.00  lot       

5.0 As-Built Drawings   
           

1.00  lot       

6.0 Others (Pls. Specify)             
  SUBTOTAL I. GENERAL REQUIREMENTS           
                  

II. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

10.00  cu. m.       

3.0 Soil poisoning   
         

96.00  sq. m.       

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.50  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings (3000 psi)   
         

10.00  cu.m.       

2.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings         
2,450.00  kgs.       

2.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
97.00  sq.m.       

2.0 Scaffoldings                
1.00  lot       
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3.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 
Rib-type 

           
1.00  lot       

  Curved Metal Roofing sheets           

2.0 Ga. 24, Pre-painted GI Gutters 
       

334.00  l.m       

3.0 Safety Signage            
10.00  sets       

3.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø3" B.I. Pipe Sch. 40       
2,820.00  kgs.       

2.0 2" x 2" x 1/4" Angle Bars          
445.00  kgs.       

3.0 2" x 1/4" Flat Bars       
2,044.00  kgs.       

4.0 3" x 3" x 1/4" thk. Angle Bar Purlins 
    

8,512.00  kgs.       

5.0 Ø12mm Plain Round Bars       
3,000.00  kgs.       

6.0 1-1/2" x 1-1/2" x 1/4" Angle Bars 
         

58.00  kgs.       

7.0 6mm thk. MS Gusset Plates 
       

334.00  kgs.       

8.0 4mm thk Flat Bar Gutter Support 
    

1,047.40  kgs.       

9.0 16mm thk MS Base Plates          
954.00  kgs.       

10.0 Ø16mm x 300mm long Anchor Bolts, ASTM A-325 
       

416.00  sets       

11.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1 x 7W Eco Led Bulb   
       

112.00  pcs.       

1.2 4" dia Ceiling Receptacle   
       

112.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

7.00  sets       

3.0 Junction Box   
       

112.00  pcs.       

4.0 Utility Box     
           

1.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of 
necessary equipment           

  
and tools and all necessary items to complete the 
works, all in accordance           

  with the drawings and specifications.           
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  3.5mm2 THHN Wires   
       

350.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary 
items to complete the           

  
works, all in accordance with the drawings and 
specifications.           

  PVC, 20mm dia.   
       

175.00  l.m.       

7.0 Others (Pls. Specify)             
                  

H. PLUMBING WORKS              
1.0 Supply and Installation of plumbing fixtures           

1.1 PVC Downspouts, 1-1/2"diameter        
260.00  l.m.       

1.2 90 deg elbow PVC, 1 1/2" diameter        
312.00  sets       

2.0 Others (Pls. Specify)             
                  
  SUBTOTAL II. DIRECT WORKS           
                  

TOTAL (GENERAL REQUIREMENTS + DIRECT COSTS)                            -   
INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                            -   

CONTRACTOR'S PROFIT, 10%                            -   
E-VAT, 5%                            -   

GRAND TOTAL PROJECT COST                     -    
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PROJECT  : 
COVERED (6) VEHICLE 
PARKING      

LOCATION  : 
GEN. SANTOS AVE. 
BICUTAN, TAGUIG CITY      

OWNER  : MIRDC      
DATE  : August 15, 2017      
         

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
                  
                  
                  
                  
                  
                  
                  
              
                 
I. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

33.00  cu. m.       

3.0 Soil poisoning   
       

147.00  sq. m.       

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.50  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings(3000 psi)   
           

6.50  cu.m.       

2.0 Pedestals (3000 psi)              
2.19  cu.m.       

2.0 Slab-on-fill (2500 psi)   
         

15.00  cu.m.       

3.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings            
757.75  kgs.       

2.0 Pedestals            
170.49  kgs.       

2.0 Slab-on-fill     
       

774.00  kgs.       

3.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           
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1.0 Footings              
14.00  sq.m.       

2.0 Pedestals              
17.00  sq.m.       

3.0 Slab-on-fill                
6.00  sq.m.       

4.0 Scaffoldings                
1.00  lot       

5.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 Rib-
type 

           
1.00  lot       

  Curved Metal Roofing sheets           

2.0 Ga. 24, Pre-painted GI Gutters 
       

334.00  l.m       

3.0 Painting of Parking Lines              
1.00  lot       

4.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø1-1/2" B.I. Pipe sch. 40            
24.60  kgs.       

2.0 Ø2" B.I. Pipe sch. 40          
188.07  kgs.       

3.0 Ø3" B.I. Pipe sch. 40          
149.29  kgs.       

4.0 Ø5" B.I. Pipe sch. 40          
378.23  kgs.       

5.0 Ø6" B.I. Pipe sch. 40       
2,446.87  kgs.       

6.0 Ø1" B.I. Pipe sch. 40       
1,093.05  kgs.       

7.0 16mm thk. MS Plate          
120.58  kgs.       

8.0 12mm thk. MS Stiffener Plates 
         

16.77  kgs.       

9.0 6mm thk. MS Cap Plates  
         

16.00  kgs.       

10.0 Ø16mm x300mm long ASTM A325 anchor bolt 
         

24.00  sets       

11.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1x18W Led bulb   
           

6.00  pcs.       

1.2 4" dia Ceiling Receptacle   
           

6.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

1.00  sets       

3.0 Junction Box   
           

6.00  pcs.       
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4.0 Utility Box     
           

1.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of necessary 
equipment           

  
and tools and all necessary items to complete the works, all 
in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
         

70.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary items to 
complete the           

  works, all in accordance with the drawings and specifications.           

  PVC, 20mm dia.   
         

35.00  l.m.       

7.0 Others (Pls. Specify)             
                  
  SUBTOTAL I. DIRECT WORKS           
                  

TOTAL ( DIRECT COSTS)                    -    
INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                    -    

CONTRACTOR'S PROFIT, 10%                    -    
E-VAT, 5%                    -    

GRAND TOTAL PROJECT COST               -    
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PROJECT  : 

COVERED 
MOTORCYCLE 
PARKING       

LOCATION  : 

GEN. SANTOS AVE. 
BICUTAN, TAGUIG 
CITY       

OWNER  : MIRDC       
DATE  : August 15, 2017       
          

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
                  
                  
                  
                  
                  
                  
                  
              
                 
I. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

16.00  cu. m.       

3.0 Soil poisoning   
       

210.00  sq. m.       

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.00  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings(3000 psi)   
           

4.00  cu.m.       

2.0 Pedestals (3000 psi)   
           

1.50  cu.m.       

3.0 Slab-on-fill (2500 psi)   
         

21.00  cu.m.       

4.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings            
231.11  kgs.       

2.0 Pedestals            
266.73  kgs.       

3.0 Slab-on-fill     
    

1,420.00  kgs.       

4.0 Others (Pls. Specify)             
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D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
14.40  sq.m.       

2.0 Pedestals              
16.80  sq.m.       

3.0 Slab-on-fill                
7.00  sq.m.       

4.0 Scaffoldings                
1.00  lot       

5.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 
Rib-type 

           
1.00  lot       

  Curved Metal Roofing sheets           
2.0 Fabrication and installation of stainless steel railing           

2.1 Ø2-1/2" SS Pipe            
38.00  l.m       

2.2 Ø2" SS 
Pipe              

80.00  l.m       

2.3 Ø1-1/2" SS Pipe            
44.00  l.m       

3.0 CHB Plant Box, plastered and painted 
           

1.00  lot       

4.0 Painting of Parking Lines              
1.00  lot       

5.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø3-1/2" B.I. PIPE SCH.40  
         

26.00  kgs.       

2.0 Ø2-1/2" B.I. PIPE SCH.40  
       

190.00  kgs.       

3.0 Ø1-1/4" B.I. PIPE SCH.40  
       

150.00  kgs.       

4.0 Ø1" B.I. PIPE SCH.40           
378.00  kgs.       

5.0 Ø1/2" B.I. PIPE SCH.40        
2,442.00  kgs.       

6.0 16mm thk. MS Plate       
1,086.00  kgs.       

7.0 12mm thk. MS Stiffener Plates 
       

190.00  kgs.       

8.0 6mm thk. Cap plates            
46.00  kgs.       

9.0 Ø16mm x 300mm long 
ASTM A325 Anchor Bolt  

         
16.00  kgs.       

10.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1x18W Led bulb   
         

15.00  pcs.       
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1.2 4" dia Ceiling Receptacle   
         

15.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

2.00  sets       

3.0 Junction Box   
         

15.00  pcs.       

4.0 Utility Box     
           

2.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of 
necessary equipment           

  
and tools and all necessary items to complete the 
works, all in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
       

170.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary 
items to complete the           

  
works, all in accordance with the drawings and 
specifications.           

  PVC, 20mm dia.   
         

85.00  l.m.       

7.0 Others (Pls. Specify)             
                  
  SUBTOTAL II. DIRECT WORKS           
                  

TOTAL (GENERAL REQUIREMENTS + DIRECT COSTS)                            
-    

INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                            
-    

CONTRACTOR'S PROFIT, 10%                            
-    

E-VAT, 5%                            
-    

GRAND TOTAL PROJECT COST                    -    
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PROJECT  : 
DOST SOUTH GATE 
SIGNAGE     

LOCATION  : 

GEN. 
SANTOS 
AVE, 
BICUTAN, 
TAGUIG 
CITY       

DATE  : December 21, 2015     
                  

 UNIT  COST  

                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
I DIRECT WORKS             

A. SITE PREPARATION             

1.00 
Lay-out, Stake-out and 
Clearing/ Grading     

           
1.00  lot       

2.00 
Excavation works 
(including trimmings)     

           
8.00  cu. m.       

3.00 Soil poisoning     
         

12.00  sq. m.       

5.00 
50mm thk. Lean Concrete 
(1500psi)     

           
1.00  cu.m.       

6.00 Others (Pls. Specify)               
                  

B. CONCRETE WORKS             

1.00 
Foundation footings, wall 
footings (3000 psi)     

           
3.00  cu.m.       

2.00 Columns (3000 psi)     
           

1.00  cu.m.       

3.00 
Stiffener Column/ Beam/ 
Lintel Beams (3000 psi)     

           
2.00  cu.m.       

4.00 Slab-on-fill (3000 psi)     
           

2.00  cu.m.       

5.00 Others (Pls. Specify)               
                  

C. REBAR WORKS (Grade 40)           

1.00 
Foundation footings, wall 
footings     

       
189.00  kgs.       

2.00 Columns     
       

213.00  kgs.       
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3.00 Stiffener/ Lintel Beams     
       

220.00  kgs.       

4.00 Slab-on-fill     
         

65.00  kgs.       

5.00 CHB Rebars     
         

55.00  kgs.       

6.00 Others (Pls. Specify)               
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.00 Foundation, wall footing     
           

8.00  sq.m.       

2.00 Columns     
         

10.00  sq.m.       

3.00 Stiffener/ Lintel Beams     
         

17.00  sq.m.       

4.00 Slab-on-fill     
           

2.00  sq.m.       

5.00 Scaffoldings     
           

1.00  lot       

6.00 Others (Pls. Specify)               
                  

E. MASONRY WORKS             

1.00 
150mm CHB Laying (w/ 
rebars & mortar)     

         
22.00  sq.m.       

2.00 
Interior / Exterior 
Plastering     

         
47.00  sq.m.       

3.00 Others (Pls. Specify)               
                  

F. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.00 

Installation & Fabrication 
of DOST Signage ( 
Plastered w/ Painted 
finish,      

           
1.00  lot 

  
  

  

  
Stainless Letter w/ Painted 
finish & other accessories)               

2.00 Supply and Installation of 20mm thick Granite           

a Black Galaxy   
         

29.00  sq.m.       

b Celina Grey     
           

7.00  sq.m.       

2.00 Others (Pls. Specify)               
                  

G. ELECTRICAL WORKS             
1.00 Supply and Installation of lighting fixtures           

a 1x60w BL     
           

2.00  sets       

b 1x60w LED Spotlight   
           

3.00  sets       

2.00 Roughing-in of wires, conduits & accessories           

a Lighting     
           

1.00  lot       

3.00 Others (Pls. Specify)             
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  DIRECT WORKS ( I )           -    
OVERHEAD, CONTINGENCIES, MISCELLANEOUS EXPENSES (12%)           -    

CONTRACTOR'S PROFIT MARGIN (10%)           -    
VAT           -    

GRAND TOTAL (PROJECT COST)           -    
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PROJECT  : 

DOST 
SOUTH 
GATE 
TOWER 
SIGNAGE      

LOCATION  : 

GEN. 
SANTOS 
AVE., 
BICUTAN, 
TAGUIG 
CITY       

DATE  : 
December 
21, 2015      

                  
 UNIT  
COST   UNIT  COST  

                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
I DIRECT WORKS             

A. SITE PREPARATION             

1.00 

Lay-out, 
Stake-out 
and 
Clearing/ 
Grading     

           
1.00  lot 

        

2.00 

Excavation 
works 
(including 
trimmings)     

           
5.00  cu. m. 

      

3.00 
Soil 
poisoning     

           
3.00  sq. m.       

4.00 

50mm thk. 
Lean 
Concrete 
(1500psi)     

           
1.00  cu.m. 

      

5.00 
Others (Pls. 
Specify)               

                  
B. CONCRETE WORKS             

1.00 

Foundation 
footings, 
wall footings 
(3000 psi)     

           
1.00  cu.m. 
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2.00 
Columns 
(3000 psi)     

           
1.00  cu.m.       

3.00 
Slab-on-fill 
(3000 psi)     

           
1.00  cu.m.       

4.00 
Others (Pls. 
Specify)               

                  
C. REBAR WORKS (Grade 40)           

1.00 

Foundation 
footings, 
wall footings     

         
55.00  kgs. 

      

2.00 Columns     
         

69.00  kgs.       

3.00 Slab-on-fill     
         

18.00  kgs.       

4.00 
Others (Pls. 
Specify)               

                  
D. FORMWORKS AND SCAFFOLDINGS           

1.00 Foundation     
           

3.00  sq.m.       

2.00 Columns     
           

4.00  sq.m.       

3.00 Slab-on-fill     
           

2.00  sq.m.       

4.00 Scaffoldings     
           

1.00  lot       

5.00 
Others (Pls. 
Specify)               

                  

I. MISCELLANEOUS ARCHITECTURAL 
FINISHES           

1.00 

Installation 
& 
Fabrication 
of Tower 
Signage( 
Acrylic 
Lighted 
Signage,      

           
1.00  lot 

      

  

Aluminum 
Composite 
Panel 
Cladding & 
other 
accessories)         

      

2.00 
Others (Pls. 
Specify)               

                  

J. MISCELLANEOUS STRUCTURAL 
FINISHES           

1.00 

Installation 
& 
Fabrication 
of Steel 
Tower 
Signage     

           
1.00  lot 
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2.00 
Others (Pls. 
Specify)               

                  
G.  ELECTRICAL WORKS             

1.00 
Roughing-in of wires, conduits & 
accessories           

a 1.1 Power                
1.00  lot       

2.00 
Others (Pls. 
Specify)               

                  
TOTAL   DIRECT WORKS ( I )                    -    

OVERHEAD, CONTINGENCIES, MISCELLANEOUS EXPENSES (12%)                    -    
CONTRACTOR'S PROFIT MARGIN (10%)                    -    

VAT                    -    
GRAND TOTAL (PROJECT COST)                    -    
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Section IX. Bidding Forms on or before the deadline specified in the ITB Clause 
21 in two (2) separate sealed bid envelopes, and which shall be submitted 
simultaneously. The first shall contain the technical component of the bid, 
including the eligibility requirements under ITB Clause 12.1, and the second 
shall contain the financial component of the bid.  

19.10. Forms as mentioned in ITB Clause 19.1 must be completed without any 
alterations to their format, and no substitute form shall be accepted. All blank 
spaces shall be filled in with the information requested. 

19.11. The Bidder shall prepare an original of the first and second envelopes as 
described in ITB Clauses 12 and 13.  In addition, the Bidder shall submit copies 
of the first and second envelopes.  In the event of any discrepancy between the 
original and the  copies, the original shall prevail. 

19.12. The bid, except for unamended printed literature, shall be signed, and each and 
every page thereof shall be initialed, by the duly authorized representative/s of 
the Bidder. 

19.13. Any interlineations, erasures, or overwriting shall be valid only if they are 
signed or initialed by the duly authorized representative/s of the Bidder.  

 

 

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents 
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - 
TECHNICAL COMPONENT”, and the original of their financial component 
in another sealed envelope marked “ORIGINAL - FINANCIAL 
COMPONENT”, sealing them all in an outer envelope marked “ORIGINAL 
BID”.   

20.2. Each copy of the first and second envelopes shall be similarly sealed duly 
marking the inner envelopes as “COPY NO. ___ - TECHNICAL 
COMPONENT” and “COPY NO. ___ – FINANCIAL COMPONENT” and the 
outer envelope as “COPY NO. ___”, respectively.  These envelopes containing 
the original and the copies shall then be enclosed in one single envelope.  

20.3. The original and the number of copies of the Bid as indicated in the BDS shall 
be typed or written in indelible ink and shall be signed by the bidder or its duly 
authorized representative/s.   

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 
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(c) be addressed to the Procuring Entity’s BAC identified in ITB Clause 
10.1; 

(d) bear the specific identification of this bidding process indicated in the 
Invitation to Bid; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 21. 

20.5. If bids are not sealed and marked as required, the Procuring Entity will assume 
no responsibility for the misplacement or premature opening of the bid.  

D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before 
the date and time indicated in the BDS. 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by 
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not 
be accepted by the Procuring Entity. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline prescribed 
for submission and receipt of bids. The Bidder shall not be allowed to retrieve 
its original bid, but shall be allowed to submit another bid equally sealed, 
properly identified, linked to its original bid marked as “TECHNICAL 
MODIFICATION” or “FINANCIAL MODIFICATION” and stamped 
“received” by the BAC. Bid modifications received after the applicable deadline 
shall not be considered and shall be returned to the Bidder unopened.   

23.2. A Bidder may, through a letter of withdrawal, withdraw its bid after it has been 
submitted, for valid and justifiable reason; provided that the letter of withdrawal 
is received by the Procuring Entity prior to the deadline prescribed for 
submission and receipt of bids.  

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 
returned unopened to the Bidders.  A Bidder may also express its intention not 
to participate in the bidding through a letter which should reach and be stamped 
by the BAC before the deadline for submission and receipt of bids. A Bidder 
that withdraws its bid shall not be permitted to submit another bid, directly or 
indirectly, for the same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may 
be withdrawn in the interval between the deadline for submission of bids and 
the expiration of the period of bid validity specified by the Bidder on the 
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Financial Bid Form.  Withdrawal of a bid during this interval shall result in the 
forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the 
imposition of administrative, civil, and criminal sanctions as prescribed by RA 
9184 and its IRR. 

24. Opening and Preliminary Examination of Bids  

24.1. The BAC shall open the first bid envelopes of Bidders in public  as specified in 
the BDS to determine each Bidder’s compliance with the documents prescribed 
in ITB Clause 12. For this purpose, the BAC shall check the submitted 
documents of each bidder against a checklist of required documents to ascertain 
if they are all present, using a non-discretionary “pass/fail” criterion. If a bidder 
submits the required document, it shall be rated “passed” for that particular 
requirement. In this regard, bids that fail to include any requirement or are 
incomplete or patently insufficient shall be considered as “failed”. Otherwise, 
the BAC shall rate the said first bid envelope as “passed”. 

24.2. Unless otherwise specified in the BDS, immediately after determining 
compliance with the requirements in the first envelope, the BAC shall forthwith 
open the second bid envelope of each remaining eligible bidder whose first bid 
envelope was rated “passed”. The second envelope of each complying bidder 
shall be opened within the same day. In case one or more of the requirements in 
the second envelope of a particular bid is missing, incomplete or patently 
insufficient, and/or if the submitted total bid price exceeds the ABC unless 
otherwise provided in ITB Clause 13.1(k), the BAC shall rate the bid concerned 
as “failed”. Only bids that are determined to contain all the bid requirements for 
both components shall be rated “passed” and shall immediately be considered 
for evaluation and comparison. 

24.3. Letters of withdrawal shall be read out and recorded during bid opening, and 
the envelope containing the corresponding withdrawn bid shall be returned to 
the Bidder unopened. If the withdrawing Bidder’s representative is in 
attendance, the original bid and all copies thereof shall be returned to the 
representative during the bid opening. If the representative is not in attendance, 
the Bid shall be returned unopened by registered mail. The Bidder may 
withdraw its bid prior to the deadline for the submission and receipt of bids, 
provided that the corresponding letter of withdrawal contains a valid 
authorization requesting for such withdrawal, subject to appropriate 
administrative sanctions. 

24.4. If a Bidder has previously secured a certification from the Procuring Entity to 
the effect that it has previously submitted the above-enumerated Class “A” 
Documents, the said certification may be submitted in lieu of the requirements 
enumerated in ITB Clause 12.1(a), items (i) to (vi).   

24.5. In the case of an eligible foreign Bidder as described in ITB Clause 5, the Class 
“A” Documents enumerated in ITB Clause 12.1(a) may be substituted with the 
appropriate equivalent documents, if any, issued by the country of the foreign 
Bidder concerned. 
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24.6. Each partner of a joint venture agreement shall likewise submit the documents 
required in ITB Clauses 12.1(a)(i) and 12.1(a)(ii). Submission of documents 
required under ITB Clauses 12.1(a)(iv) to 12.1(a)(vii) by any of the joint 
venture partners constitutes compliance. 

24.7. A Bidder determined as “failed” has three (3) calendar days upon written notice 
or, if present at the time of bid opening, upon verbal notification within which 
to file a request for reconsideration with the BAC: Provided, however, that the 
request for reconsideration shall not be granted if it is established that the 
finding of failure is due to the fault of the Bidder concerned: Provided, further, 
that the BAC shall decide on the request for reconsideration within seven (7) 
calendar days from receipt thereof.  If a failed Bidder signifies his intent to file 
a request for reconsideration, the BAC shall keep the bid envelopes of the said 
failed Bidder unopened and/or duly sealed until such time that the request for 
reconsideration or protest has been resolved.  

E. Evaluation and Comparison of Bids 

25. Process to be Confidential  

25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat 
and TWG, are prohibited from making or accepting any kind of communication 
with any bidder regarding the evaluation of their bids until the issuance of the 
Notice of Award, unless n the case of ITB Clause 26.   

25.2. Any effort by a bidder to influence the Procuring Entity in the Procuring Entity’s 
decision in respect of Bid evaluation, Bid comparison or contract award will 
result in the rejection of the Bidder’s Bid. 

26. Clarification of Bids  

To assist in the evaluation, comparison and post-qualification of the bids, the Procuring 
Entity may ask in writing any Bidder for a clarification of its bid.  All responses to 
requests for clarification shall be in writing. Any clarification submitted by a Bidder in 
respect to its bid and that is not in response to a request by the Procuring Entity shall 
not be considered  

27. Detailed Evaluation and Comparison of Bids  

27.1. The Procuring Entity will undertake the detailed evaluation and comparison of 
Bids which have passed the opening and preliminary examination of Bids, 
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. In evaluating the Bids to get the Lowest Calculated Bid, the Procuring Entity 
shall undertake the following: 

(a) The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the bids; and 
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(b) The ranking of the total bid prices as so calculated from the lowest to 
highest. The bid with the lowest price shall be identified as the Lowest 
Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of 
all bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC 
shall consider the following in the evaluation of bids:  

(a) Completeness of the bid. Unless the ITB specifically allows partial bids, 
bids  not addressing or providing all of the required items in the Schedule 
of Requirements including, where applicable, bill of quantities, shall be 
considered non-responsive and, thus, automatically disqualified. In this 
regard, where a required item is provided, but no price is indicated, the 
same shall be considered as non-responsive, but specifying a "0" (zero) 
or a dash (-) for the said item would mean that it is being offered for free 
to the Procuring Entity; and 

(b) Arithmetical corrections. Consider computational errors and omissions 
to enable proper comparison of all eligible bids.  It may also consider 
bid modifications if expressly allowed in the BDS.  Any adjustment shall 
be calculated in monetary terms to determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the Lowest Calculated Bid.  Total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall only be based on the bid price 
quoted in the Financial Bid Form 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For this 
purpose, all bidders shall be required to include in their bids the cost of all taxes, 
such as, but not limited to, value added tax (VAT), income tax, local taxes, and 
other fiscal levies and duties which shall be itemized in the bid form and 
reflected in the detailed estimates.  Such bids, including said taxes, shall be the 
basis for bid evaluation and comparison.  

28. Post Qualification  

28.1. The Procuring Entity shall determine to its satisfaction whether the Bidder that 
is evaluated as having submitted the Lowest Calculated Bid (LCB) complies 
with and is responsive to all the requirements and conditions specified in ITB 
Clauses 5, 12, and 13.  

28.2. Within five (5) calendar days from receipt by the Bidder of the notice from the 
BAC that it submitted the LCB, the Bidder shall submit the following 
documentary requirements: 
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(a) Latest income and business tax returns in the form specified in the BDS; 

(b) Certificate of PhilGEPS Registration; and 

(c) Other appropriate licenses and permits required by law and stated in the 
BDS. 

Failure of the Bidder declared as LCB to duly submit the requirements under 
this Clause on time or a finding against the veracity of such shall be ground for 
forfeiture of the bid security and disqualification of the Bidder for award, 
without prejudice to the penalties imposed under Section 69 of the IRR. 

28.3. The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 
and 13, as well as other information as the Procuring Entity deems necessary 
and appropriate, using a non-discretionary “pass/fail” criterion. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 
all the criteria for post-qualification, it shall declare the said bid as the Lowest 
Calculated Responsive Bid, and recommend to the Head of the Procuring Entity 
the award of contract to the said Bidder at its submitted price or its calculated 
bid price, whichever is lower, subject to ITB Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s Bid, in which 
event the Procuring Entity shall proceed to the next Lowest Calculated Bid to 
make a similar determination of that Bidder’s capabilities to perform 
satisfactorily. If the second Bidder, however, fails the post qualification, the 
procedure for post qualification shall be repeated for the Bidder with the next 
Lowest Calculated Bid, and so on until the Lowest Calculated and Responsive 
Bid is determined for contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the determination 
by the BAC of the bidder with the LCRB, or SCRB, and the recommendation 
to award the contract, the Head of the Procuring Entity shall approve or 
disapprove the said recommendation.  

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a bidder, the Procuring 
Entity concerned reserves the right to review its qualifications at any stage of 
the procurement process if it has reasonable grounds to believe that a 
misrepresentation has been made by the said bidder, or that there has been a 
change in the Bidder’s capability to undertake the project from the time it 
submitted its eligibility requirements.  Should such review uncover any 
misrepresentation made in the eligibility and bidding requirements, statements 
or documents, or any changes in the situation of the Bidder which will affect its 
capability to undertake the project so that it fails the preset eligibility or bid 
evaluation criteria, the Procuring Entity shall consider the said Bidder as 
ineligible and shall disqualify it from submitting a bid or from obtaining an 
award or contract. 
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29.2. Based on the following grounds, the Procuring Entity reserves the right to reject 
any and all Bids, declare a Failure of Bidding at any time prior to the contract 
award, or not to award the contract, without thereby incurring any liability, and 
make no assurance that a contract shall be entered into as a result of the bidding:  

(a) if there is prima facie evidence of collusion between appropriate public 
officers or employees of the Procuring Entity, or between the BAC and 
any of the bidders, or if the collusion is between or among the bidders 
themselves, or between a bidder and a third party, including any act 
which restricts, suppresses or nullifies or tends to restrict, suppress or 
nullify competition; 

(b) if the Procuring Entity’s BAC is found to have failed in  following the 
prescribed bidding procedures; or 

(c) for any justifiable and reasonable ground where the award of the contract 
will not redound to the benefit of the Government as follows:  

(i) If the physical and economic conditions have significantly 
changed so as to render the project no longer economically, 
financially or technically feasible as determined by the head of 
the procuring entity;  

(ii) If the project is no longer necessary as determined by the head 
of the procuring entity; and  

(iii) If the source of funds for the project has been withheld or 
reduced through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding when: 

(a) No bids are received; 

(b) All prospective bidders are declared ineligible; 

(c) All bids fail to comply with all the bid requirements or fail post-
qualification; or 

(d) The bidder with the Lowest Calculated Responsive Bid refuses, without 
justifiable cause to accept the award of contract, and no award is made. 

F. Award of Contract 

30. Contract Award  

30.1. Subject to ITB Clause 28, the Procuring Entity shall award the contract to the 
Bidder whose Bid has been determined to be the Lowest Calculated and 
Responsive Bid (LCRB). 

30.2. Prior to the expiration of the period of Bid validity, the Procuring Entity shall 
notify the successful Bidder in writing that its Bid has been accepted, through a 
Notice of Award received personally or sent by registered mail or electronically, 
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receipt of which must be confirmed in writing within two (2) days by the LCRB 
and submitted personally or sent by registered mail or electronically to the 
Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall 
be subject to the following conditions: 

(a) Submission of the following documents within the prescribed period 
from receipt by the Bidder of the notice that it has the Lowest Calculated 
and Responsive Bid: 

(i) Valid JVA, if applicable, within ten (10) calendar days; 

(ii) Valid PCAB license and registration for the type and cost of the 
contract to be bid for foreign bidders, within thirty (30) calendar 
days, if allowed under a Treaty or International or Executive 
Agreement mentioned in ITB Clause 12.1(a)(v); 

(b) Posting of the performance security in accordance with ITB Clause 32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required. 

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its 
Bid has been accepted, the Procuring Entity shall send the Contract Form to the 
Bidder, which Contract has been provided in the Bidding Documents, 
incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 
successful Bidder shall post the required performance security, sign and date 
the contract and return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder within 
the same ten (10) calendar day period provided that all the documentary 
requirements are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning bidder’s bid, including the Technical and Financial Proposals, 
and all other documents/statements submitted; 

(d) Performance Security; 

(e) Credit line in accordance with ITB Clause 5.5, if applicable; 
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(f) Notice of Award of Contract; and 

(g) Other contract documents that may be required by existing laws and/or 
specified in the BDS. 

32. Performance Security  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 
under the contract, it shall post a performance security within a maximum period 
of ten (10) calendar days from the receipt of the Notice of Award from the 
Procuring Entity and in no case later than the signing of the contract. 

32.2. The procuring entity shall prescribe at least two(2) acceptable forms of 
performance security taken from two (2) categories below that bidders may opt 
to use, denominated in Philippine Pesos and posted in favor of the Procuring 
Entity in an amount equal to the percentage of the total contract price as stated 
in the BDS in accordance with the following schedule: 

 

Form of Performance Security 
Amount of Performance Security 
(Equal to Percentage of the Total 

Contract Price) 
(a) Cash or cashier’s/manager’s 

check issued by a Universal or 
Commercial Bank. 

(b) Bank draft/guarantee or 
irrevocable letter of credit issued 
by a Universal or Commercial 
Bank: Provided, however, that it 
shall be confirmed or 
authenticated by a Universal or 
Commercial Bank, if issued by a 
foreign bank. 

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly 
certified by the Insurance 
Commission as authorized to 
issue such security; and/or 

 
Thirty percent (30%) 

32.3. Failure of the successful Bidder to comply with the above-mentioned 
requirement shall constitute sufficient ground for the annulment of the award 
and forfeiture of the bid security, in which event the Procuring Entity shall 
initiate and complete the post qualification of the second Lowest Calculated 
Bid. The procedure shall be repeated until the Lowest Calculated and 
Responsive Bid is identified and selected for contract award. However if no 
Bidder passed post-qualification, the BAC shall declare the bidding a failure 
and conduct a re-bidding with re-advertisement. 

33. Notice to Proceed 
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33.1. Within three (3) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, the Procuring Entity shall issue its 
Notice to Proceed to the Bidder. 

33.2. The contract effectivity date shall be provided in the Notice to Proceed by the 
Procuring Entity, which date shall not be later than seven (7) calendar days from 
the issuance of the Notice to Proceed. 
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Section III. Bid Data Sheet 
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Bid Data Sheet 
ITB Clause  

1.1 The PROCURING ENTITY is METALS INDUSTRY RESEARCH AND 
DEVELOPMENT CENTER 

The name of the Contract is SUPPLY OF LABOR, MATERIALS, 
TOOLS, EQUIPMENT AND TECHNICAL SUPERVISION FOR THE 

CONSTRUCTION OF A DOST SOUTH SIGNAGE, A COVERED 
WALKWAY ALONG THE MIRDC MAIN ROAD, 6 SLOT 

COVERED MOTOR VEHICLE PARKING LOT, COVERED 
MOTORCYCLE AND BICYCLE PARKING LOT AND 

CONSTRUCTION OF AN 11 SLOT COVERED MOTOR VEHICLE 
PARKING LOT NEAR GOLD BUILDING 

2 

 

The Funding Source is:  

The Government of the Philippines (GOP) Funds under Regular Budget-
Locally Fund of Year1 (2017), in the amount of Four Million Three Hundred 
Fifty Seven Thousand Eight Hundred Seventy Eight and Forty Four Centavos 
(PhP4,357,878.44). 

 The name of the Project is: SUPPLY OF LABOR, MATERIALS, 
TOOLS, EQUIPMENT AND TECHNICAL SUPERVISION FOR THE 
CONSTRUCTION OF A DOST SOUTH SIGNAGE, A COVERED 
WALKWAY ALONG THE MIRDC MAIN ROAD, 6 SLOT COVERED 
MOTOR VEHICLE PARKING LOT, COVERED MOTORCYCLE 
AND BICYCLE PARKING LOT AND CONSTRUCTION OF AN 11 
SLOT COVERED MOTOR VEHICLE PARKING LOT NEAR GOLD 
BUILDING 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4 No further instructions. 

8.1 State either “subcontracting is not allowed” or specify the portions of Works 
and the maximum percentage allowed to be subcontracted. 

Note: The contractor shall undertake not less than 50% of the contracted work 
with its own resources. 

If subcontracting is allowed, specify the eligibility criteria that subcontractors 
must comply with; otherwise, state “Not applicable”.  
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9.1 The Procuring Entity will hold a Pre-bid Conference for this project on 
September 27, 2017 at 09:00 A.M. at the Mercury conference Room, 
3rdfloor MIRDC Gold Building. 

10.1 The Procuring Entity’s address is: 

Ms. AUREA T. MOTAS 
BAC Chairman 
Metals Industry Research and Development Center 
Tel. No. 837-0431 local 440 Fax No. 837-0430     
Email add: bac_mirdc@yahoo.com                    

10.3 No further instructions. 

12.1 

 

The first envelope shall contain the eligibility and technical documents stated 
in the ITB Clause. However, if the Bidder maintains a current and updated 
file of his Class “A” Documents with the Procuring Entity, a written letter of 
intent may be submitted in lieu of the Class “A” Documents; otherwise, it 
shall submit an application for eligibility and its latest Class “A” Documents 
on or before October 10, 2017 not later than 9:00 a.m. Any application for 
eligibility or updates submitted after the deadline for the submission of the 
letter of intent shall not be considered for the bidding at hand. 

12.1(a)(i) 

12.1(a)(iv) 

“Articles of Incorporation”. 

No further instructions. 

12.1(a)(v) Annual Income Tax Return with audited financial statement stamped 
“received” by the BIR. 

13.1 “No additional Requirements” 

13.1(k) The ABC is Four Million Three Hundred Fifty Seven Thousand Eight Hundred 
Seventy Eight and Forty Four Centavos (PhP4,357,878.44) only. Any bid with 
a financial component exceeding this amount shall not be accepted. 

14.2 No further instructions 

15.4 No further instruction. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

17.1 Bids will be valid for 120 days from opening of bids. 

18.1 The bid security shall in the following amounts: 

1. The amount of PhP217,893.92 if bid security is in cash, 
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 
credit; 
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2. The amount of PhP435,787.84 if bid security is in the form of Surety 
Bond; or 

3. Bid Securing Declaration. 

18.2 The bid security shall be valid for 120 days from opening of bids.. 

20.3 Each Bidder shall submit one original and two copies of the first and second 
components of its bid. 

21 The address for submission of bids is Mercury Conf. Room, 3F MIRDC Gold 
Building 

The deadline for submission of bids is October 10, 2017 not later than 09:00 
a.m. 

24.1 The place of bid opening is Mercury Conf. Room, 3F MIRDC Gold Building, 
Metals Industry Research and Development Center.  

The date and time of bid opening is on October 10, 2017;09:00 a.m. 

24.2 No further instructions. 

27.3(b) Bid Modification is allowed. 

27.4 No further instructions. 

28.2(a) Only tax returns filed and taxes paid through the BIR Electronic Filing and 
Payment System (EFPS) shall be accepted. 

NOTE: The latest income and business tax returns are those within the last 
six months preceding the date of bid submission. 

a. Monthly Income/Business Tax Return CY 2016 duly received by the BIR or 
its authorized agent Banks. 

b. Quarterly Income/Business Tax Returns for the Last Quarter CY 2016 and 
First Quarter CY 2017 duly received by the BIR or its authorized agent banks. 

28.2(c) “Small B” 

31.4(g) Construction schedule and S-curve, manpower schedule, construction 
methods, equipment utilization schedule, construction safety and health 
program approved by the Department of Labor and Employment, and 
PERT/CPM. 

32.2 The performance security shall be in the following amount: 
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 The amount of PhP435,787.84, if performance security is in cash, 
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter 
of credit; 

 The amount of PhP1,307,363.53, if performance security is in the 
form of Surety Bond;  
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Section IV. General Conditions of Contract 
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1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 
Contractor to resolve disputes in the first instance, as provided for in GCC 
Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 
corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by 
the Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 
to execute, complete, and maintain the Works. 

1.5. The Contract Price is the price stated in the Letter of Acceptance and 
thereafter to be paid by the Procuring Entity to the Contractor for the execution 
of the Works in accordance with this Contract. 

1.6. Contract Time Extension is the allowable period for the Contractor to 
complete the Works in addition to the original Completion Date stated in this 
Contract. 

1.7. The Contractor is the juridical entity whose proposal has been accepted by 
the Procuring Entity and to whom the Contract to execute the Work was 
awarded.  

1.8. The Contractor’s Bid is the signed offer or proposal submitted by the 
Contractor to the Procuring Entity in response to the Bidding Documents. 

1.9. Days are calendar days; months are calendar months. 

1.10. Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for associated 
Materials and Plant. 

1.11. A Defect is any part of the Works not completed in accordance with the 
Contract. 

1.12. The Defects Liability Certificate is the certificate issued by Procuring 
Entity’s Representative upon correction of defects by the Contractor. 

1.13. The Defects Liability Period is the one year period between contract 
completion and final acceptance within which the Contractor assumes the 
responsibility to undertake the repair of any damage to the Works at his own 
expense. 

1.14. Drawings are graphical presentations of the Works. They include all 
supplementary details, shop drawings, calculations, and other information 
provided or approved for the execution of this Contract. 
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1.15. Equipment refers to all facilities, supplies, appliances, materials or things 
required for the execution and completion of the Work provided by the 
Contractor and which shall not form or are not intended to form part of the 
Permanent Works. 

1.16. The Intended Completion Date refers to the date specified in the SCC when 
the Contractor is expected to have completed the Works.  The Intended 
Completion Date may be revised only by the Procuring Entity’s Representative 
by issuing an extension of time or an acceleration order. 

1.17. Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

1.18. The Notice to Proceed is a written notice issued by the Procuring Entity or the 
Procuring Entity’s Representative to the Contractor requiring the latter to begin 
the commencement of the work not later than a specified or determinable date. 

1.19. Permanent Works all permanent structures and all other project features and 
facilities required to be constructed and completed in accordance with this 
Contract which shall be delivered to the Procuring Entity and which shall 
remain at the Site after the removal of all Temporary Works. 

1.20. Plant refers to the machinery, apparatus, and the like intended to form an 
integral part of the Permanent Works. 

1.21. The Procuring Entity is the party who employs the Contractor to carry out the 
Works stated in the SCC. 

1.22. The Procuring Entity’s Representative refers to the Head of the Procuring 
Entity or his duly authorized representative, identified in the SCC, who shall 
be responsible for supervising the execution of the Works and administering 
this Contract. 

1.23. The Site is the place provided by the Procuring Entity where the Works shall 
be executed and any other place or places which may be designated in the SCC, 
or notified to the Contractor by the Procuring Entity’s Representative as 
forming part of the Site. 

1.24. Site Investigation Reports are those that were included in the Bidding 
Documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 

1.25. Slippage is a delay in work execution occurring when actual accomplishment 
falls below the target as measured by the difference between the scheduled and 
actual accomplishment of the Work by the Contractor as established from the 
work schedule. This is actually described as a percentage of the whole Works.  

1.26. Specifications means the description of Works to be done and the qualities of 
materials to be used, the equipment to be installed and the mode of 
construction. 
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1.27. The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works.  It does not necessarily coincide 
with any of the Site Possession Dates.  

1.28. A Subcontractor is any person or organization to whom a part of the Works 
has been subcontracted by the Contractor, as allowed by the Procuring Entity, 
but not any assignee of such person.  

1.29. Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the 
Permanent Works. 

1.30. Work(s) refer to the Permanent Works and Temporary Works to be executed 
by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (ii) the passing of any tests 
before acceptance by the Procuring Entity’s Representative; (iii) and the 
carrying out of all duties and obligations of the Contractor imposed by this 
Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male also 
means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity’s Representative 
will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works). 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 
in English. 

3.2. This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

 

 

4. Communications 
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Communications between parties that are referred to in the Conditions shall be effective 
only when in writing.  A notice shall be effective only when it is received by the 
concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the Contractor 
possession of so much of the Site as may be required to enable it to proceed with 
the execution of the Works. If the Contractor suffers delay or incurs cost from 
failure on the part of the Procuring Entity to give possession in accordance with 
the terms of this clause, the Procuring Entity’s Representative shall give the 
Contractor a Contract Time Extension and certify such sum as fair to cover the 
cost incurred, which sum shall be paid by Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, 
the Procuring Entity will be deemed to have delayed the start of the relevant 
activities.  The resulting adjustments in contact time to address such delay shall 
be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor shall 
also provide at his own cost any additional facilities outside the Site required by 
it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any 
person authorized by the Procuring Entity’s Representative access to the Site 
and to any place where work in connection with this Contract is being carried 
out or is intended to be carried out. 

6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant on 
Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 
by the Contractor, as updated with the approval of the Procuring Entity’s 
Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s 
Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the Works. 
The Procuring Entity will approve any proposed replacement of key personnel 
only if their relevant qualifications and abilities are equal to or better than those 
of the personnel listed in the Schedule. 
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6.6. If the Procuring Entity’s Representative asks the Contractor to remove a 
member of the Contractor’s staff or work force, for justifiable cause, the 
Contractor shall ensure that the person leaves the Site within seven (7) days and 
has no further connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, and 
other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, public 
authorities, utilities, and the Procuring Entity between the dates given in the 
schedule of other contractors particularly when they shall require access to the 
Site.  The Contractor shall also provide facilities and services for them during 
this period.  The Procuring Entity may modify the schedule of other contractors, 
and shall notify the Contractor of any such modification thereto. 

6.10. Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
Entity.  The Contractor shall notify the Procuring Entity’s Representative of 
such discoveries and carry out the Procuring Entity’s Representative’s 
instructions in dealing with them. 

7. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the 
Procuring Entity but in no case later than the signing of the contract by both 
parties, the Contractor shall furnish the performance security in any the forms 
prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 
its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and returned 
to the Contractor after the issuance of the Certificate of Final Acceptance 
subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 
against it; and 

(c) Other terms specified in the SCC. 
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7.5. The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 32.2 to cover any cumulative increase 
of more than ten percent (10%) over the original value of the contract as a result 
of amendments to order or change orders, extra work orders and supplemental 
agreements, as the case may be.  The Contractor shall cause the extension of the 
validity of the performance security to cover approved contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity the 
use of which, in the judgment of the implementing agency or the Procuring 
Entity, will not affect the structural integrity of the entire project, the Procuring 
Entity shall allow a proportional reduction in the original performance security, 
provided that any such reduction is more than ten percent (10%) and that the 
aggregate of such reductions is not more than fifty percent (50%) of the original 
performance security. 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 
Entity to institute action pursuant to  Act 3688 against any subcontractor be they 
an individual, firm, partnership, corporation, or association supplying the 
Contractor with labor, materials and/or equipment for the performance of this 
Contract. 

8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract 
Works more than the percentage specified in ITB Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of 
any liability or obligation under this Contract.  The Contractor will be 
responsible for the acts, defaults, and negligence of any subcontractor, its 
agents, servants or workmen as fully as if these were the Contractor’s own acts, 
defaults, or negligence, or those of its agents, servants or workmen. 

8.3. Subcontractors disclosed and identified during the bidding may be changed 
during the implementation of this Contract, subject to compliance with the 
required qualifications and the approval of the Procuring Entity.   

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity  for each 
day that the Completion Date is later than the Intended Completion Date.  The 
applicable liquidated damages is at least one-tenth (1/10) of a percent of the cost 
of the unperformed portion for every day of delay.  The total amount of 
liquidated damages shall not exceed  ten percent (10%) of the amount of the 
contract.  The Procuring Entity may deduct liquidated damages from payments 
due to the Contractor.  Payment of liquidated damages shall not affect the 
Contractor. Once the cumulative amount of liquidated damages reaches ten 
percent (10%) of the amount of this Contract, the Procuring Entity shall rescind 
this Contract, without prejudice to other courses of action and remedies open to 
it. 
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9.2. If the Intended Completion Date is extended after liquidated damages have been 
paid, the Engineer of the Procuring Entity shall correct any overpayment of 
liquidated damages by the Contractor by adjusting the next payment certificate.  
The Contractor shall be paid interest on the overpayment, calculated from the 
date of payment to the date of repayment, at the rates specified in GCC Clause 
40.3. 

10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time 
project construction commenced up to final acceptance by the Procuring Entity 
and shall be held responsible for any damage or destruction of the Works except 
those occasioned by force majeure. The Contractor shall be fully responsible 
for the safety, protection, security, and convenience of his personnel, third 
parties, and the public at large, as well as the Works, Equipment, installation, 
and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from 
contract completion up to final acceptance by the Procuring Entity.  During this 
period, the Contractor shall undertake the repair works, at his own expense, of 
any damage to the Works on account of the use of materials of inferior quality 
within ninety (90) days from the time the Head of the Procuring Entity has 
issued an order to undertake repair.  In case of failure or refusal to comply with 
this mandate, the Procuring Entity shall undertake such repair works and shall 
be entitled to full reimbursement of expenses incurred therein upon demand. 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply 
with the preceding paragraph, the Procuring Entity shall forfeit its performance 
security 

subject its property(ies) to attachment or garnishment proceedings, and 
perpetually disqualify it from participating in any public bidding. All payables 
of the GOP in his favor shall be offset to recover the costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor shall 
be held responsible for “Structural Defects”, i.e., major faults/flaws/deficiencies 
in one or more key structural elements of the project which may lead to 
structural  failure of the completed elements or structure, or “Structural 
Failures”, i.e., where one or more key structural elements in an infrastructure 
facility fails or collapses, thereby rendering the facility or part thereof incapable 
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of withstanding the design loads, and/or endangering the safety of the users or 
the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 
attributable to improper construction, use of inferior quality/substandard 
materials, and any violation of the contract plans and specifications, the 
contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or undertook 
construction supervision for the project shall be held liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 
Managers and Supervisors – The project owner’s representative(s), 
project manager, construction manager, and supervisor(s) shall be held 
liable in cases where the Structural Defects/Failures are due to his/their 
willful intervention in altering the designs and other specifications; 
negligence or omission in not approving or acting on proposed changes 
to noted defects or deficiencies in the design and/or specifications; and 
the use of substandard construction materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where Structural 
Defects/Failures are caused by work undertaken by them such as leaking 
pipes, diggings or excavations, underground cables and electrical wires, 
underground tunnel, mining shaft and the like, in which case the 
applicable warranty to such structure should be levied to third parties for 
their construction or restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 
abuse/misuse by the end user of the constructed facility and/or non–
compliance by a user with the technical design limits and/or intended 
purpose of the same, then the user concerned shall be held liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 
force majeure, shall cover the period specified in the SCC reckoned from the 
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of 
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, 
in accordance with the following schedule: 

 

Form of Warranty 
Minimum Amount in 

Percentage (%) of Total 
Contract Price 

(a) Cash or letter of credit issued by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 

Five Percent (5%) 
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authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

(b) Bank guarantee confirmed by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 
effective for one year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of said 
one year period. 

12.8. In case of structural defects/failure occurring during the applicable warranty 
period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 
necessary restoration or reconstruction works and shall be entitled to full 
reimbursement by the parties found to be liable for expenses incurred therein 
upon demand, without prejudice to the filing of appropriate administrative, civil, 
and/or criminal charges against the responsible persons as well as the forfeiture 
of the warranty security posted in favor of the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 
under this Contract shall be as provided by the laws of the Republic of the Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are due 
to: 

(i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the works; or 

(ii) negligence, breach of statutory duty, or interference with any 
legal right by the Procuring Entity or by any person employed 
by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the 
extent that it is due to a fault of the Procuring Entity or in the Procuring 
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Entity’s design, or due to war or radioactive contamination directly 
affecting the country where the Works are to be executed. 

15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s direct 
or indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s Representative 
that the insurances required under this Contract have been effected and shall, 
within a reasonable time, provide copies of the insurance policies to the 
Procuring Entity’s Representative.  Such evidence and such policies shall be 
provided to the Procuring Entity’s through the Procuring Entity’s 
Representative. 

15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
produce to the Procuring Entity’s Representative the insurance policies in force 
including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to 
herein or any other insurance which he may be required to obtain under the 
terms of this Contract, the Procuring Entity may obtain and keep in force any 
such insurances and pay such premiums as may be necessary for the purpose.  
From time to time, the Procuring Entity may deduct the amount it shall pay for 
said premiums including twenty five percent (25%) therein from any monies 
due, or which may become due, to the Contractor, without prejudice to the 
Procuring Entity exercising its right to impose other sanctions against the 
Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the Procuring 
Entity may, at the Contractor’s expense, take whatever measure is deemed 
necessary for its protection and that of the Contractor’s personnel and third 
parties, and/or order the interruption of dangerous Works.  In addition, the 
Procuring Entity may refuse to make the payments under GCC Clause 40 until 
the Contractor complies with this Clause. 
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15.6. The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with 
a new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management 
committee;  

(iii) been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its license to 
engage in business or its authority to issue insurance policies 
cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be able, 
fully and promptly, to fulfill its obligation under the insurance 
policy. 

16. Termination for Default of Contractor 

16.1. The Procuring Entity shall terminate this Contract for default when any of the 
following conditions attend its implementation: 

16.2. Due to the Contractor’s fault and while the project is on-going, it has incurred 
negative slippage of fifteen percent (15%) or more in accordance with 
Presidential Decree 1870, regardless of whether or not previous warnings and 
notices have been issued for the Contractor to improve his performance; 

16.3. Due to its own fault and after this Contract time has expired, the Contractor 
incurs delay in the completion of the Work after this Contract has expired; or 

16.4. The Contractor: 

(a) abandons the contract Works, refuses or fails to comply with a valid 
instruction of the Procuring Entity or fails to proceed expeditiously and 
without delay despite a written notice by the Procuring Entity; 

(b) does not actually have on the project Site the minimum essential 
equipment listed on the Bid necessary to prosecute the Works in 
accordance with the approved Program of Work and equipment 
deployment schedule as required for the project; 

(c) does not execute the Works in accordance with this Contract or 
persistently or flagrantly neglects to carry out its obligations under this 
Contract; 

(d) neglects or refuses to remove materials or to perform a new Work that 
has been rejected as defective or unsuitable; or 
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(e) sub-lets any part of this Contract without approval by the Procuring 
Entity. 

16.5. All materials on the Site, Plant, Equipment, and Works shall be deemed to be 
the property of the Procuring Entity if this Contract is rescinded because of the 
Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works are 
completely stopped for a continuous period of at least sixty (60) calendar days through 
no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the terms 
of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 

18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any 
time for its convenience.  The Head of the Procuring Entity may terminate this 
Contract for the convenience of the Procuring Entity if he has determined the 
existence of conditions that make Project Implementation economically, 
financially or technically impractical and/or unnecessary, such as, but not 
limited to, fortuitous event(s) or changes in law and National Government 
policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

(a) The Contractor stops work for twenty eight (28) days when no stoppage 
of work is shown on the current Program of Work and the stoppage has 
not been authorized by the Procuring Entity’s Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to delay 
the progress of the Works, and the instruction is not withdrawn within 
twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor is 
declared bankrupt or insolvent as determined with finality by a court of 
competent jurisdiction.  In this event, termination will be without 
compensation to the Contractor, provided that such termination will not 
prejudice or affect any right of action or remedy which has accrued or 
will accrue thereafter to the Procuring Entity and/or the Contractor.  In 



 

108 

the case of the Contractor's insolvency, any Contractor's Equipment 
which the Procuring Entity instructs in the notice is to be used until the 
completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not paid 
by the Procuring Entity to the Contractor within eighty four (84) days 
from the date of the Procuring Entity’s Representative’s certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to 
correct a particular Defect is a fundamental breach of Contract and the 
Contractor fails to correct it within a reasonable period of time 
determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the number 
of days for which the maximum amount of liquidated damages can be 
paid, as defined in the GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
contract, in unlawful deeds and behaviors relative to contract acquisition 
and implementation, such as, but not limited to, the following:  

(i) corrupt, fraudulent, collusive, coercive, and obstructive  
practices as defined in ITB Clause 3.1(a), unless otherwise 
specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii) using adulterated materials, means or methods, or engaging in 
production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to impose 
the maximum civil, administrative and/or criminal penalties available under the 
applicable law on individuals and organizations deemed to be involved with 
corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity’s Representative  in order to terminate the 
existing contract for a cause other than those listed under GCC Clause 18.3, the 
Procuring Entity’s Representative shall decide whether the breach is 
fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, make 
the Site safe and secure, and leave the Site as soon as reasonably possible. 

19. Procedures for Termination of Contracts 
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19.1. The following provisions shall govern the procedures for the termination of this 
Contract: 

(a) Upon receipt of a written report of acts or causes which may constitute 
ground(s) for termination as aforementioned, or upon its own initiative, 
the Procuring Entity shall, within a period of seven (7) calendar days, 
verify the existence of such ground(s) and cause the execution of a 
Verified Report, with all relevant evidence attached; 

(b) Upon recommendation by the Procuring Entity, the Head of the 
Procuring Entity shall terminate this Contract only by a written notice to 
the Contractor conveying the termination of this Contract. The notice 
shall state: 

(i) that this Contract is being terminated for any of the ground(s) 
afore-mentioned, and a statement of the acts that constitute the 
ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii) an instruction to the Contractor to show cause as to why this 
Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified 
Report; 

(c) Within a period of seven (7) calendar days from receipt of the Notice of 
Termination, the Contractor shall submit to the Head of the Procuring 
Entity a verified position paper stating why the contract should not be 
terminated.  If the Contractor fails to show cause after the lapse of the 
seven (7) day period, either by inaction or by default, the Head of the 
Procuring Entity shall issue an order terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the Bidder’s 
verified position paper described in item (c) above withdraw the Notice 
to Terminate if it is determined that certain items or works subject of the 
notice had been completed, delivered, or performed before the 
Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from receipt of 
the verified position paper, the Head of the Procuring Entity shall decide 
whether or not to terminate this Contract.  It shall serve a written notice 
to the Contractor of its decision and, unless otherwise provided in the 
said notice, this Contract is deemed terminated from receipt of the 
Contractor of the notice of decision.  The termination shall only be based 
on the ground(s) stated in the Notice to Terminate; and 

(f) The Head of the Procuring Entity may create a Contract Termination 
Review Committee (CTRC) to assist him in the discharge of this 
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function.  All decisions recommended by the CTRC shall be subject to 
the approval of the Head of the Procuring Entity. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 
of additional administrative sanctions as the internal rules of the agency may 
provide and/or further criminal prosecution as provided by applicable laws, the 
procuring entity shall impose on contractors after the termination of the contract 
the penalty of suspension for one (1) year for the first offense, suspension for 
two (2) years for the second offense from participating in the public bidding 
process, for violations committed during the contract implementation stage, 
which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to 
mobilize and start work or performance within the specified period in 
the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the contractor 
to comply with any written lawful instruction of the procuring entity or 
its representative(s) pursuant to the implementation of the contract.  For 
the procurement of infrastructure projects or consultancy contracts, 
lawful instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 
engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance with 
approved plans and specifications and contract provisions; 

(iii) Stockpiling in proper places of all materials and removal from 
the project site of waste and excess materials, including broken 
pavement and excavated debris in accordance with approved 
plans and specifications and contract provisions; 

(iv) Deployment of committed equipment, facilities, support staff 
and manpower; and 

(v) Renewal of the effectivity dates of the performance security after 
its expiration during the course of contract implementation. 

(c) Assignment and subcontracting of the contract or any part thereof or 
substitution of key personnel named in the proposal without prior 
written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality and/or 
progress of work arising from his fault or negligence as reflected in the 
Constructor's Performance Evaluation System (“CPES”) rating sheet.  In 
the absence of the CPES rating sheet, the existing performance 
monitoring system of the procuring entity shall be applied.  Any of the 
following acts by the  Contractor shall be construed as poor 
performance: 



 

111 

(i) Negative slippage of 15% and above within the critical path of 
the project due entirely to the fault or negligence of the 
contractor; and 

(ii) Quality of materials and workmanship not complying with the 
approved specifications arising from the contractor's fault or 
negligence. 

(e) Willful or deliberate abandonment or non-performance of the project or 
contract by the contractor resulting to substantial breach thereof without 
lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by the 
contractor shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force majeure 
shall be interpreted to mean an event which the Contractor could not have 
foreseen, or which though foreseen, was inevitable.  It shall not include ordinary 
unfavorable weather conditions; and any other cause the effects of which could 
have been avoided with the exercise of reasonable diligence by the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event 
entirely outside the control of either the Procuring Entity or the Contractor, the 
Procuring Entity’s Representative shall certify that this Contract has been 
discontinued.  The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all works carried 
out before receiving it and for any Work carried out afterwards to which a 
commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may 
then give notice of termination, which shall take effect twenty eight (28) days 
after the giving of the notice. 

20.4. After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant 
reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period from 
the time of the notice of termination. 

21. Resolution of Disputes 
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21.1. If any dispute or difference of any kind whatsoever shall arise between the 
parties in connection  with the implementation of the contract covered by the 
Act and this IRR, the parties shall make every effort to resolve amicably such 
dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the PROCURING ENTITY’s 
Representative was either outside the authority given to the PROCURING 
ENTITY’s Representative by this Contract or that the decision was wrongly 
taken, the decision shall be referred to the Arbiter indicated in the SCC within 
fourteen (14) days of the notification of the PROCURING ENTITY’s 
Representative’s decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered 
by the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines 
according to the provisions of Republic Act No. 876, otherwise known as the “ 
Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative 
Dispute Resolution Act of 2004”: Provided, however, That, disputes that are 
within the competence of the Construction Industry Arbitration Commission to 
resolve shall be referred thereto.  The process of arbitration shall be incorporated 
as a provision in this Contract that will be executed pursuant to the provisions 
of the Act and its IRR: Provided, further, That, by mutual agreement, the parties 
may agree in writing to resort to other alternative modes of dispute resolution.   

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or Appropriation 
to the Procuring Entity, from which part of the payments to the Contractor are being 
made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 
within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within forty 
five (45) days from the time the Contractor’s claim for payment has been 
certified by the Procuring Entity’s Representative, the Contractor may 
immediately issue a suspension of work notice in accordance with GCC Clause 
45.2. 

23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s 
Representative will decide contractual matters between the Procuring Entity and 
the Contractor in the role representing the Procuring Entity.  

23.2. The Procuring Entity’s Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring 
Entity’s Representative 
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24.1. All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity’s Representative 
before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the 
Contractor’s responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s 
Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity’s Representative will obtain priced 
proposals for achieving the necessary acceleration from the Contractor.  If the 
Procuring Entity accepts these proposals, the Intended Completion Date will be 
adjusted accordingly and confirmed by both the Procuring Entity and the 
Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion 
Date if a Variation is issued which makes it impossible for the Intended 
Completion Date to be achieved by the Contractor without taking steps to 
accelerate the remaining work, which would cause the Contractor to incur 
additional costs.  No payment shall be made for any event which may warrant 
the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much 
to extend the Intended Completion Date within twenty one (21) days of the 
Contractor asking the Procuring Entity’s Representative for a decision thereto 
after fully submitting all supporting information.  If the Contractor has failed to 
give early warning of a delay or has failed to cooperate in dealing with a delay, 
the delay by this failure shall not be considered in assessing the new Intended 
Completion Date. 

27. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the Procuring 
Entity may instruct Variations, up to a maximum cumulative amount of ten 
percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 
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(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall be 
used as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry rates 
and to be agreed upon by both parties and approved by the Head of the 
Procuring Entity. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 
Contractor shall be entitled to the amount of such cost. If as a result of any of the said 
events, it is necessary to change the Works, this shall be dealt with as a Variation. 

29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in 
the SCC, the Dayworks rates in the Contractor’s Bid shall be used for small 
additional amounts of work only when the Procuring Entity’s Representative 
has given written instructions in advance for additional work to be paid for in 
that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity’s Representative.  Each completed form 
shall be verified and signed by the Procuring Entity’s Representative within two 
days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 
opportunity of specific likely future events or circumstances that may adversely 
affect the quality of the work, increase the Contract Price, or delay the execution 
of the Works.  The Procuring Entity’s Representative may require the 
Contractor to provide an estimate of the expected effect of the future event or 
circumstance on the Contract Price and Completion Date.  The estimate shall be 
provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 
making and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work and in 
carrying out any resulting instruction of the Procuring Entity’s Representative. 

31. Program of Work 
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31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring 
Entity’s Representative for approval a Program of Work showing the general 
methods, arrangements, order, and timing for all the activities in the Works. 

31.2. An update of the Program of Work shall the show the actual progress achieved 
on each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for 
approval an updated Program of Work at intervals no longer than the period 
stated in the SCC.  If the Contractor does not submit an updated Program of 
Work within this period, the PROCURING ENTITY’s Representative may 
withhold the amount stated in the SCC from the next payment certificate and 
continue to withhold this amount until the next payment after the date on which 
the overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall 
not alter the Contractor’s obligations.  The Contractor may revise the Program 
of Work and submit it to the Procuring Entity’s Representative again at any 
time.  A revised Program of Work shall show the effect of any approved 
Variations. 

31.5. When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity’s Representative with an updated cash flow forecast.  The cash 
flow forecast shall include different currencies, as defined in the Contract, 
converted as necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the 
Contractor. 

 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the 
other to attend a Management Conference.  The Management Conference shall 
review the plans for remaining work and deal with matters raised in accordance 
with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of Management 
Conferences and provide copies of the record to those attending the Conference 
and to the Procuring Entity.  The responsibility of the parties for actions to be 
taken shall be decided by the PROCURING ENTITY’s Representative either at 
the Management Conference or after the Management Conference and stated in 
writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, 
installation, testing, and commissioning of work to be done by the Contractor. 



 

116 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 
Quantities for the particular item and is not more than twenty five percent (25%) 
of the original quantity, provided the aggregate changes for all items do not 
exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
Representative shall make the necessary adjustments to allow for the changes 
subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall 
provide the Procuring Entity’s Representative with a detailed cost breakdown 
of any rate in the Bill of Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during 
construction of the Work be entitled to examine, inspect, measure and test the 
materials and workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a 
test not specified in the Specification to check whether any work has a defect 
and the test shows that it does, the Contractor shall pay for the test and any 
samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect 
the Contractor’s accounts and records relating to the performance of the 
Contractor and to have them audited by auditors appointed by the Funding 
Source, if so required by the Funding Source. 

 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify the 
Contractor of any defects that are found.  Such checking shall not affect the Contractor’s 
responsibilities.  The Procuring Entity’s Representative may instruct the Contractor to 
search uncover defects and test any work that the Procuring Entity’s Representative 
considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between the 
Start Date and the end of the Defects Liability Periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions. 

37. Correction of Defects 
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37.1. The Procuring Entity’s Representative shall give notice to the Contractor of any 
defects before the end of the Defects Liability Period, which  is One (1) year 
from project completion up to final acceptance by the Procuring Entity’s.   

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 
defect within the length of time specified in the Procuring Entity’s 
Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the end 
of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
request the Contractor to submit a quotation for the corresponding reduction in 
the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days notice 
of his intention to use a third party to correct a Defect. If the Contractor does 
not correct the Defect himself within the period, the Procuring Entity may have 
the Defect corrected by the third party. The cost of the correction will be 
deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the Contractor 
will in no way relieve the Contractor of its liabilities and warranties under the 
Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which shall 
be submitted as a contract document, make an advance payment to the 
contractor in an amount not exceeding fifteen percent (15%) of the total contract 
price, to be made in lump sum or, at the most two, installments according to a 
schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed 
by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee instrument 
by the amounts refunded by the Monthly Certificates in the advance payment. 
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39.5. The Procuring Entity will provide an Advance Payment on the Contract Price 
as stipulated in the Conditions of Contract, subject to the maximum amount 
stated in SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  
Such request for payment shall be verified and certified by the Procuring 
Entity’s Representative/Project Engineer.  Except as otherwise stipulated in the 
SCC, materials and equipment delivered on the site but not completely put in 
place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross 
amounts to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity’s Representative within twenty eight 
(28) days from the date each certificate was issued.  No payment of interest for 
delayed payments and adjustments shall be made by the Procuring Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the 
Contractor provided that at least twenty percent (20%) of the work has been 
accomplished as certified by the Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates and 
prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative 
amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 
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(b) comprise the value of the quantities of the items in the Bill of Quantities 
completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously certified in 
any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in ITB Sub-
Clause 42.2. 

42.2. Progress payments are subject to retention of ten percent (10%), referred to as 
the “retention money.”  Such retention shall be based on the total amount due 
to the Contractor prior to any deduction and shall be retained from every 
progress payment until fifty percent (50%) of the value of Works, as determined 
by the Procuring Entity, are completed.  If, after fifty percent (50%) completion, 
the Work is satisfactorily done and on schedule, no additional retention shall be 
made; otherwise, the ten percent (10%) retention shall again be imposed using 
the rate specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of 
the Works.  The Contractor may, however, request the substitution of the 
retention money for each progress billing with irrevocable standby letters of 
credit from a commercial bank, bank guarantees or surety bonds callable on 
demand, of amounts equivalent to the retention money substituted for and 
acceptable to the Procuring Entity, provided that the project is on schedule and 
is satisfactorily undertaken.  Otherwise, the ten (10%) percent retention shall be 
made.  Said irrevocable standby letters of credit, bank guarantees and/or surety 
bonds, to be posted in favor of the Government shall be valid for a duration to 
be determined by the concerned implementing office/agency or Procuring 
Entity and will answer for the purpose for which the ten (10%) percent retention 
is intended, i.e., to cover uncorrected discovered defects and third party 
liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items 
that are not included in the original contract or reclassification of work items 
that are either due to change of plans, design or alignment to suit actual field 
conditions resulting in disparity between the preconstruction plans used for 
purposes of bidding and the “as staked plans” or construction drawings prepared 
after a joint survey by the Contractor and the Procuring Entity after award of 
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the contract, provided that the cumulative amount of the Variation Order does 
not exceed ten percent (10%) of the original project cost. The addition/deletion 
of Works should be within the general scope of the project as bid and awarded. 
The scope of works shall not be reduced so as to accommodate a positive 
Variation Order. A Variation Order may either be in the form of a Change Order 
or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the 
introduction of new work necessary for the completion, improvement or 
protection of the project which were not included as items of Work in the 
original contract, such as, where there are subsurface or latent physical 
conditions at the site differing materially from those indicated in the contract, 
or where there are duly unknown physical conditions at the site of an unusual 
nature differing materially from those ordinarily encountered and generally 
recognized as inherent in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 
another contract to be bid out if the works are separable from the original 
contract.  In exceptional cases where it is urgently necessary to complete the 
original scope of work, the Head of the Procuring Entity may authorize a 
positive Variation Order go beyond ten percent (10%) but not more than twenty 
percent (20%) of the original contract price, subject to the guidelines to be 
determined by the GPPB: Provided, however, That appropriate sanctions shall 
be imposed on the designer, consultant or official responsible for the original 
detailed engineering design which failed to consider the Variation Order beyond 
ten percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 
calendar days after such work has been commenced or after the circumstances 
leading to such condition(s) leading to the extra cost, and within twenty-eight 
(28) calendar days deliver a written communication giving full and detailed 
particulars of any extra cost in order that it may be investigated at that time. 
Failure to provide either of such notices in the time stipulated shall constitute a 
waiver by the contractor for any claim. The preparation and submission of 
Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes that a 
Change Order or Extra Work Order should be issued, he shall prepare 
the proposed Order accompanied with the notices submitted by the 
Contractor, the plans therefore, his computations as to the quantities of 
the additional works involved per item indicating the specific stations 
where such works are needed, the date of his inspections and 
investigations thereon, and the log book thereof, and a detailed estimate 
of the unit cost of such items of work, together with his justifications for 
the need of such Change Order or Extra Work Order, and shall submit 
the same to the Head of the Procuring Entity for approval. 
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(b) The Head of the Procuring Entity or his duly authorized representative, 
upon receipt of the proposed Change Order or Extra Work Order shall 
immediately instruct the technical staff of the Procuring Entity’s to 
conduct an on-the-spot investigation to verify the need for the Work to 
be prosecuted. A report of such verification shall be submitted directly 
to the Head of the Procuring Entity or his duly authorized representative. 

(c) The, Head of the Procuring Entity or his duly authorized representative, 
after being satisfied that such Change Order or Extra Work Order is 
justified and necessary, shall review the estimated quantities and prices 
and forward the proposal with the supporting documentation to the Head 
of Procuring Entity for consideration. 

(d) If, after review of the plans, quantities and estimated unit cost of the 
items of work involved, the proper office of the procuring entity 
empowered to review and evaluate Change Orders or Extra Work Orders 
recommends approval thereof, Head of the Procuring Entity or his duly 
authorized representative, believing the Change Order or Extra Work 
Order to be in order, shall approve the same. 

(e) The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Head of the Procuring Entity 
concerned shall not exceed thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract 
amount, the Procuring Entity may create an inspectorate team to make preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final turnover 
of the project. Said punch-list will contain, among others, the remaining Works, Work 
deficiencies for necessary corrections, and the specific duration/time to fully complete 
the project considering the approved remaining contract time. This, however, shall not 
preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 
partly by written order for such period as may be deemed necessary, due to force 
majeure or any fortuitous events or for failure on the part of the Contractor to 
correct bad conditions which are unsafe for workers or for the general public, 
to carry out valid orders given by the Procuring Entity or to perform any 
provisions of the contract, or due to adjustment of plans to suit field conditions 
as found necessary during construction. The Contractor shall immediately 
comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects/activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written notice 
from the Contractor to the district engineer/regional director/consultant or 
equivalent official, as the case may be, due to the following: 
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(a) There exist right-of-way problems which prohibit the Contractor from 
performing work in accordance with the approved construction 
schedule. 

(b) Requisite construction plans which must be owner-furnished are not 
issued to the contractor precluding any work called for by such plans. 

(c) Peace and order conditions make it extremely dangerous, if not possible, 
to work. However, this condition must be certified in writing by the 
Philippine National Police (PNP) station which has responsibility over 
the affected area and confirmed by the Department of Interior and Local 
Government (DILG) Regional Director. 

(d) There is failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in the 
contract. 

(e) Delay in the payment of Contractor’s claim for progress billing beyond 
forty-five (45) calendar days from the time the Contractor’s claim has 
been certified to by the procuring entity’s authorized representative that 
the documents are complete unless there are justifiable reasons thereof 
which shall be communicated in writing to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effective order of suspending operation and the order to resume work shall be 
allowed the Contractor by adjusting the contract time accordingly. 

46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by the 
Contractor, the Procuring Entity’s Representative shall issue a certificate for the 
value of the work done and Materials ordered less advance payments received 
up to the date of the issue of the certificate and less the percentage to apply to 
the value of the work not completed, as indicated in the SCC. Additional 
Liquidated Damages shall not apply.  If the total amount due to the Procuring 
Entity exceeds any payment due to the Contractor, the difference shall be a debt 
payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because 
of a fundamental breach of Contract by the Procuring Entity, the Procuring 
Entity’s Representative shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, repatriation of 
the Contractor’s personnel employed solely on the Works, and the Contractor’s 
costs of protecting and securing the Works, and less advance payments received 
up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from 
the notice of termination. 
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46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special circumstances 
of any kind whatsoever occur such as to fairly entitle the contractor to an 
extension of contract time, the Procuring Entity shall determine the amount of 
such extension; provided that the Procuring Entity is not bound to take into 
account any claim for an extension of time unless the Contractor has, prior to 
the expiration of the contract time and within thirty (30) calendar days after such 
work has been commenced or after the circumstances leading to such claim have 
arisen, delivered to the Procuring Entity notices in order that it could have 
investigated them at that time. Failure to provide such notice shall constitute a 
waiver by the Contractor of any claim. Upon receipt of full and detailed 
particulars, the Procuring Entity shall examine the facts and extent of the delay 
and shall extend the contract time completing the contract work when, in the 
Procuring Entity’s opinion, the findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a) ordinary 
unfavorable weather conditions and (b) inexcusable failure or negligence of 
Contractor to provide the required equipment, supplies or materials. 

47.3. Extension of contract time may be granted only when the affected activities fall 
within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to support 
the request for extension was already considered in the determination of the 
original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days 
considered unfavorable for the prosecution of the works at the site, based on the 
actual conditions obtained at the site, in excess of the number of 
rainy/unworkable days pre-determined by the Procuring Entity in relation to the 
original contract time during the conduct of detailed engineering and in the 
preparation of the contract documents as agreed upon by the parties before 
contract perfection, and/or for equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, 
and epidemics, and for causes such as non-delivery on time of materials, 
working drawings, or written information to be furnished by the Procuring 
Entity, non-acquisition of permit to enter private properties within the right-of-
way resulting in complete paralyzation of construction activities, and other 
meritorious causes as determined by the Procuring Entity’s Representative and 
approved by the Head of the Procuring Entity. Shortage of construction 
materials, general labor strikes, and peace and order problems that disrupt 
construction operations through no fault of the Contractor may be considered as 
additional grounds for extension of contract time provided they are publicly felt 
and certified by appropriate government agencies such as DTI, DOLE, DILG, 
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and DND, among others. The written consent of bondsmen must be attached to 
any request of the Contractor for extension of contract time and submitted to the 
Procuring Entity for consideration and the validity of the Performance Security 
shall be correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 
GPPB, no price adjustment shall be allowed.  Nevertheless,  in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, 
or other acts of the GOP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basis. 

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a certificate 
of Completion of the Works, and the Procuring Entity’s Representative will do so upon 
deciding that the work is completed. 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days from 
the date the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are required, 
the Contractor shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s Representative’s 
approval, the Procuring Entity’s Representative shall withhold the amount 
stated in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 
GCC Clause  

1.16 The Intended Completion Date is 150 calendar days from the date of 
acceptance of the Notice to Proceed. 

1.21 The Procuring Entity is Metals Industry Research and Development 
Center 

1.22 The Procuring Entity’s Representative is_______________. 

1.23 The Site is located at MIRDC COMPOUND, BICUTAN, TAGUIG 
CITY defined in drawings No.  _____ 

 

1.27 The Start Date is the date agreed upon during the pre-construction 
meeting but no later than 7 days from issuance of the Notice to Proceed. 

1.30 The Works consist of General requirements as provided in the Technical 
Components (TOR) and the Bill of Quantities. 

2.2 If different dates are specified for completion of the Works by section 
(“sectional completion”), these dates should be listed here 

5.1 The Procuring Entity shall give possession of all parts of the Site to the 
Contractor should not be later than the start date. 

6.5 The Contractor shall employ the following Key Personnel:   

 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions. 

10 No further instructions. 

12.3 No further instructions. 

12.5 In case of permanent structures, such as buildings of types 4 and 5 as 
classified under the National Building Code of the Philippines and other 
structures made of steel, iron, or concrete which comply with relevant 
structural codes (e.g., DPWH Standard Specifications), such as, but not 
limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports, 
dams, tunnels, filtration and treatment plants, sewerage systems, power 
plants, transmission and communication towers, railway system, and other 
similar permanent structures: Fifteen (15) years. 

In case of semi-permanent structures, such as buildings of types 1, 2, and 
3 as classified under the National Building Code of the Philippines, 
concrete/asphalt roads, concrete river control, drainage, irrigation lined 
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canals, river landing, deep wells, rock causeway, pedestrian overpass, and 
other similar semi-permanent structures: Five (5) years. 

In case of other structures, such as Bailey and wooden bridges, shallow 
wells, spring developments, and other similar structures: Two (2) years. 

13 All partners to the joint venture shall be jointly and severally liable to the 
Procuring Entity 

18.3(h)(i) No further instructions. 

21.2 No further instructions. 

29.1 Day works are applicable at the rate shown in the Contractor’s original 
Bid. 

31.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within one (1) day of delivery of the Letter of 
Acceptance. 

31.3 No further instructions 

34.3 The Funding Source is the Government of the Philippines.  

39.1 The amount of the advance payment/Mobilization Fee is 15% of the ABC 
to be given after submission of request letter and Bank Guarantee for the 
same amount asked. 

40.1 Materials and equipment delivered on the site but not completely put in 
place shall be included for payment.  

51.1 No further instructions. 

The date by which “as built” drawings and certificate of occupancy are 
required by the processing of last payment. 

51.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is 
_______________. 
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Section VI. Specifications 
TERMS OF REFERENCE 

SUPPLY OF LABOR, MATERIALS, TOOLS, EQUIPMENT AND 
TECHNICAL SUPERVISION FOR THE CONSTRUCTION OF A DOST 

SOUTH SIGNAGE, A COVERED WALKWAY ALONG THE MIRDC MAIN 
ROAD, 6 SLOT COVERED MOTOR VEHICLE PARKING LOT, COVERED 
MOTORCYCLE AND BICYCLE PARKING LOT AND CONSTRUCTION OF 
AN 11 SLOT COVERED MOTOR VEHICLE PARKING LOT NEAR GOLD 

BUILDING.     

BACKGROUND 

The Metals Industry Research and Development Center (MIRDC) is currently 
upgrading its facilities to further improve and mold its technical research services to 
provide support to the metals and engineering industry.  MIRDC has invested heavily 
on upgrading its facilities and by acquiring state-of-the art equipment to help it realize 
its mandate and vision. Also, as stated in the Center’s Quality and Environmental 
Policy, the health and safety of all employees, stakeholders, customers, and suppliers 
must be safeguarded.  

 In view of the continuing progress and improvement of facilities in MIRDC we 
are proposing the construction of a DOST SOUTH signage at MIRDC main gate, a 
covered walkway along the main road, a 6 slot covered parking lot near Platimum 
building, a covered parking lot for motorcycles and bicycles and the renovation of an 
existing 11 slot covered parking lot near Gold building. .   

I. PROJECT DESCRIPTION 
a. Project Name and Location 

“SUPPLY OF LABOR, MATERIALS, TOOLS, EQUIPMENT AND 
TECHNICAL SUPERVISION FOR THE CONSTRUCTION OF A 
COVERED WALKWAY ALONG THE MIRDC MAIN ROAD, 6 SLOT 
COVERED MOTOR VEHICLE PARKING LOT, COVERED 
MOTORCYCLE AND BICYCLE PARKING LOT AND 
CONSTRUCTION OF AN 11 SLOT COVERED MOTOR VEHICLE 
PARKING LOT NEAR GOLD BUILDING” 

b. Implementing Agency:  Metals Industry Research 
   And Development Center 
   Gen. Santos Ave., Bicutan. 
   Taguig City 
 

II. DURATION OF CONTRACT 
The contract for the road construction shall be within a period of One Hundred Fifty 
(150) calendar days upon receipt of Notice to Proceed. 
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III. GENERAL CONDITIONS 

3.1 The CONTRACTOR shall supply labor, materials, tools and equipment, 
necessary for the construction of signage, covered walkway, 6 slot covered 
motor vehicle parking lot, covered motorcycle and bicycle parking lot and 
construction of an 11 slot  covered motor vehicle parking lot with the following 
conditions: 

3.1.2 Conduct Ocular Inspection/Site Inspection prior to the 
submission of Bid. 

3.1.3 All specifications as submitted shall govern the methods of 
construction and the kind of materials to be used for the proposed 
project shown in the plans and detailed drawings. 

3.1.4 The plans, detailed drawings and specifications, BOQ and TOR shall 
be considered as complementing each other, so that what is 
mentioned or shown in one, although not mentioned in the others, 
shall be considered as appearing on all. In case of conflict, the same 
should be referred to the designing Architect/Engineer for resolution 
with the approval of the MIRDC. 

3.1.5 The CONTRACTOR shall supply and provide all labor, materials, tools 
and equipment, including power and water, transportation and other 
facilities, services and all related work for the PROJECT, in 
accordance with the issued plans, drawings, schedule, technical 
specifications and other related contract documents necessary to 
prosecute the work to completion. 

3.1.6 The construction shall be completed with first class workmanship to 
the satisfaction of the MIRDC. 

3.1.7 A Notice to the Public shall be posted on the construction/renovation 
site on a tarpaulin sign board suitably framed for outdoor display at the 
project location, and shall be posted as soon as the award has been 
made. The tarpaulin shall have the following specifications: 
 Tarpaulin, white 8ft x 8ft 
 Resolution: 70 dpi 
 Font: Helvetica 
 Font size:  Main Information – 3” 
        Sub-Information – 1” 
 Font Color: Black 
And the following format: 

Name of Agency 

Business Address 

Project:___________________                                      Cost:____________________ 

Location: __________________                                           Fund Source/s:____________ 

 
Implementing Agency/ies:________________ 

Development Partner/s:__________________ 
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Contractor/Supplier:_____________________ 

Brief Description of Project:_______________ 

Project Details: 

Project Date Project Status
Duration Started Target Percentage As of Cost Date Remarks

Date of          of (Date) Incurred Completed
Completion Completion to Date

For particulars or complaints about this project, please contact the Regional Office or Cluster 
which has jurisdiction on this project: 

 COA Regional Office No./Cluster:________________ 

 Address:____________________________________ 
 Contact No.:___________or Text COA Citizen’s Desk at 0915-5391957 

IV. SCOPE OF WORK          

           4.1    WORK/OPERATION PLAN 

4.1.1 The CONTRACTOR shall submit the project work plan/PERT-    
      CPM consisting of the specific work activities. 

4.1.1 The CONTRACTOR shall submit construction methodology prior to 
the construction activity. 
 

4.2 CONTRACTUAL SCOPE OF WORKS 
 

4.2.1 The CONTRACTOR shall provide professional services and other 
support services necessary for the implementation of the complete 
construction of the proposed project.  

4.2.2 The CONTRACTOR shall be responsible for providing complete 
professional services for all aspects of the proposed project including, 
but not limited to the following: 
4.2.2.1. Perform data collection and site investigation to determine 

actual conditions. The cost of dismantling all 
obstructions/barriers and other impediments to be 
encountered in the prosecution of the project had to be 
shouldered by the contractor specifically the preservation of 
existing nearby structures and utilities. 

4.2.2.2   QUALITY CONTROL TESTING DURING CONSTRUCTION 
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A. General: All requirements for Quality Control Testing during      
Construction are contained in Structural Engineers 
Specifications. (Field Density Test for Compacted Subsurface 
Soil, Compression Test for Concrete & Tension Test for 
Reinforcing Steel Bars (prior to installation)  

  
4.3 PRE-CONSTRUCTION 

4.3.1 The CONTRACTOR shall prepare, secure, submit, process all 
necessary documents (permits, clearance, plans, etc.) and payment of 
all assessed fees and other incidental expenses related thereto as 
may be required by the Local Government Unit, Utility Firms 
(MERALCO, Local Water Works) and Regulating Agencies. 
 
 

4.3.2  The processing of permits will be needed for the release of the 1st 
Billing. 

 
 

 
 

4.4 ACCOMPLISHMENT OF PERMITS 
 

4.4.1  Sign and seal all plans and all other documents required for filing of 
building permit and other permits thereof. 

 
4.4.2 Processing of permits required for the implementation of plans and 

specifications of the proposed construction of DOST South signage, 
Covered Walkway, 6 slots Motor Vehicle Covered Parking Lot, 
Covered Motorcycle/bicycle Parking Lot and Construction of an 11 
slots Covered Motor Vehicle Parking Lot.  

 
  

4.5   CONSTRUCTION PHASE: 
 
    4.5.1    Provide project management support for the  construction of the  

DOST South signage, Covered Walkway, 6 slots Motor Vehicle 
Covered Parking Lot, Covered Motorcycle/bicycle Parking Lot and 
Construction of an 11 slots Covered Motor Vehicle Parking Lot.  

  
 

 4.5.2   Check the detailed construction and as-built drawings, shop and  
erection drawings submitted by designer contractor; 
 

4.5.3 Make periodic visits at least once a week and in days required by the    
CLIENT to check the general progress of the project / work and quality 
of materials and workmanship during the duration of the construction 
phase of the project;  
 

4.5.4 Attend coordination meetings between DESIGNER CONTRACTOR 
and CLIENT; 

 
4.5.5    Consider and evaluate suggestions or modifications which may be   
            initiated by the designer contractor and report them for final decision; 
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4.5.7   Confirm, review and verify emergency/extra work orders claimed by  
           the designer contractor 

  
4.6 CONSTRUCTION OF DOST SOUTH SIGNAGE IMPLEMENTATION OF 

APPROVED PLANS AND SPECIFICATIONS: 
 

4.6.1  Mobilize a construction team to implement the approved plans and 
specifications 

 
4.6.2 Refer to Drawing No. A-1 or the Site Development Plan for the 

location of the DOST South Ground Signage 7 Tower Signage. See 
drawing S-2, Sheet 2/7 for the Key Plan 

 

4.6.3 Refer to Drawing No. A-5, Sheet 5/7 and A-6, sheet 6/7 for the 
technical specs of the ground signage and tower signage. 

4.6.4 Refer to Drawing S-1, sheet 1/7 for the General notes, slab detail, 
masonry wall and beam detail. 

4.6.5 Refer to Drawing S-4, sheet 4/7 for the combined Footing detail, 
Pedestal Detail. See drawing S-6, Sheet 6/7 for the schedule of 
column, footing and beams. 

4.6.6 Refer to Drawing S-7, Sheet 7/7 for the Foundation plan, Column 
footing, wall Footing & Stiffener details. 

  
4.7 CONSTRUCTION OF A COVERED WALKWAY: 

  
4.7.1 See attached drawing A-5, Sheet S-22 for the roof and floor plan of  
 the covered walkway. 
 
4.7.2 See Drawing S-5, sheet 15/22 for the Schedule of Steel sections and 
 Front Elevation details. 
 
4.7.3 See Drawing S-4, Sheet 14/22 for the Foundation & Roof Framing, 

Base plate and footing details.   
4.7.4 See drawing E-2, Sheet 21/22 for the General Notes and lighting 

layout 
  

4.8 CONSTRUCTION OF A 6 SLOT MOTOR VEHICLE PARKING LOT: 
 

4.8.1 See attached Drawing A-6, sheet 6/22 for the floor and Roof plan, 
Rear and Front Elevation of the covered parking lot. 

      
4.8.2 See Drawing A-7, Sheet 7/22 for the left and right side elevation. 
 
4.8.3 See Drawing A-8, Sheet 8-22 for the details of open Car park and 

speed limit signs 
4.8.4 See attached drawing S-6, Sheet 16/22 for the foundation & roof 

framing plan, base plate and footing details, wheel stopper details. 
4.8.5  

 
4.9 CONSTRUCTION OF A COVERED MOTORCYCLE/BICYCLE PARKING LOT: 
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4.9.1 Excavation, earth moving and clearing of the land area for the 

proposed Motorcycle and bicycle parking lot. Hauling of debris shall 
be outside MIRDC compound. 

  
4.9.2 See attached Drawing A-9, Sheet 9/22 for the roof & floor plans of the 

  said parking lot. 
 
4.9.3 See attached Drawing A-10, Sheet 10/22 for the front and rear  

Elevation 
 

4.9.4 See drawing S-8, Sheet 18/22 for the foundation and roof framing 
plans. Refer to Drawing S-9, sheet 19/22 for the truss & strut details 
and footing  and elevation details. 

 
9.9.5 See Drawing E-3, Sheet 22/22 for the general notes and lighting 

layout   
  

4.10 CONSTRUCTION OF AN 11 SLOT COVERED MOTOR VEHICLE PARKING 
LOT: 

 
4.10.1 Dismantling of the existing covered motor vehicle parking lot. Hauling 
 of debris to be assigned by MIRDC project personnel. 
 
4.10.2 See Drawing A-2, Sheet 2/6 for roof and floor plans 
 
4.10.3 See drawing A-3, sheet 3/6 for the front, rear, left and right side 

elevations 
 

 
V. SAFETY ENCLOSURES 

5.1 Provide safety nets (enclosures, shielding, coverings, warning devices, keep-
off limits signs, etc.) upon the start of the project to ensure protection of the 
general public, preservation of damage to properties due to falling debris, 
paint droplets and/or spillage of the painting materials. 
The CONTRACTOR shall be liable to any damages incurred on MIRDC 
buildings/personnel during the implementation of the project. 

   

 
VI. PROVISION OF STORAGE & MATERIAL HANDLING 

 
6.1 The CONTRACTOR shall store his materials, equipment and tools in one 

place of the building. The area shall be coordinated with MIRDC. Any damage 
thereto or to the surrounding area arising from any accident, paint spills, etc. 
shall be repaired and/or restored to its original condition. Likewise, extra care 
shall be taken in storage of hazardous chemicals (paints, thinner, lacquers, 
oil, solvents, etc.) in order to avoid accident, explosion and/or fires. Oily rags, 
solvent-soaked foams, paint brushes and rollers shall be kept in metal 
containers tightly sealed and shall be cleaned and/or removed from the job 
site at the end of every working day. 
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6.2 Provisions for securing and safekeeping the stored materials, tools and 
equipment during the construction project shall be for the account of the 
contractor. 

6.3 MIRDC’s safety officer shall be allowed to inspect the area at all times to 
ensure compliance with safety requirements. 

VII. WARRANTIES OF THE CONTRACTOR 
7.1 The CONTRACTOR warrants that it shall conform strictly with the terms and 

conditions of these Terms of Reference. 
7.2 The CONTRACTOR warrants, represents and undertakes reliability of the 

service and that their manpower complements are hardworking, 
qualified/reliable and dedicated to do the service required to the satisfaction 
of MIRDC. It shall employ well-behaved and honest employees with ID 
displayed conspicuously while working within the compound. It shall not 
employ MIRDC employees and their relatives within the fourth civil degree of 
consanguinity or affinity to work in any category whatsoever. 

7.2.1 The Contractor shall provide key staff for but not limited to the following 
positions on a full time or part time basis during preparation of design 
and actual construction: 

 
a. Structural Engineer/Civil Engineer 
b. Electrical Engineer/ Mechanical Engineer 

 

7.3 The CONTRACTOR shall comply with the laws governing employees 
compensation, Philhealth, Social Security and/or labor standard and other 
laws, rules and regulations applicable to its personnel employed by the 
CONTRACTOR on account of contracted services. The CONTRACTOR shall 
pay its personnel not less than minimum wage and other benefits mandated 
by law. 

7.4 The CONTRACTOR in performance of its services shall secure, maintain at its 
own expense all registration, licenses or permits required by National or Local 
Laws and shall comply with the rules, regulations and directives of Regulatory 
Authorities and Commissions. The CONTRACTOR undertakes to pay all fees 
or charge payable to any instrumentality of government or to any other duty 
constituted authority relating to the construction project. 

7.5 The CONTRACTOR’s personnel shall take all necessary precautions for the 
safety of all persons and properties at or near their area of work and shall 
comply with all the standard and established safety regulations, rules and 
practices. A Construction Safety and Health Program approved by the DOLE 
must be submitted by the Contractor. 

7.6 The CONTRACTOR shall submit to the FAD-AGSS GMU a complete list of its 
personnel who will be assigned for the said project. 

7.7 The CONTRACTOR shall be liable for loss, damages, or injury as may be due 
directly through the fault or negligence of its personnel. It shall assume 
responsibility thereof and MIRDC shall be specifically released from any 
responsibility arising therefrom. 

7.8 The CONTRACTOR shall neither assign, transfer, pledge, nor subcontract any 
part or interest therein. 
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7.9 The CONTRACTOR shall be solely liable to its suppliers and MIRDC shall be 
free from any liabilities that may arise from CONTRACTOR-SUPPLIER 
agreement. 

7.10 All other warranties stated under the law remains notwithstanding the issuance 
of the Certificate of Job Completion and Acceptance and Certificate of Final 
Acceptance. 

VIII. TERMS OF PAYMENTS 
8.1 Mobilization Fee 

The CONTRACTOR shall, upon written request shall be allowed to collect 
mobilization fee in an amount not exceeding fifteen percent (15%) of the total 
contract price. 
The mobilization fee shall be made only upon submission to and acceptance 
by the MIRDC of an irrevocable standby letter of credit of equivalent value from 
a commercial bank, a bank guarantee or a surety bond callable upon demand, 
issued by a surety or insurance company duly licensed by the Insurance 
Commission. 
CONTRACTOR shall repay the mobilization fee by deducting an amount equal 
to the percentage of the total contract price used for the advance payment from 
each progress payment until the mobilization fee is fully liquidated. 

8.2 Progress Payment 
Progress Billing shall be made with the following scheme based on the 
computed area of accomplishment: 

Progress Billing Date Percentage of Claim 

First Billing Upon completing 
20% of the project 

20% of Project, assessed & 
certified by MIRDC 

Second Billing 30 days after first 
billing 

Actual Accomplishment of  
Project, assessed & certified by 
MIRDC 

Third Billing 60 days after first 
billing 

Actual Accomplishment of  
Project, assessed & certified by 
MIRDC 

Final Billing   100% Accomplishment of  
Project, assessed & certified by 
MIRDC 

 

All progress billings shall be supported by a Statement of Work 
Accomplishment which shall be validated by MIRDC. 
All payments made to the CONTRACTOR shall be subjected to the required 
two percent (2%) Expanded Withholding Tax (EWT), five percent (5%) and 
Final Withholding Tax on Government Money Payments (GMP), and ten 
percent (10%) retention fee from every Progress Billing. 

8.3 Retention Money 
The total retention fee shall be due for release upon final acceptance of the 
works. 
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Deliverables  
 

Our deliverables will include the following:  
 

a.  Preliminary Design Drawings (A3) - 2 Sets    (before first billing)  

b.  List of personnel that will be involved in Construction (before construction begins) 

c. Site Inspection Reports - 2 Sets (Before construction begins)  

d. Response to RFAs and RFIs As Needed  

e. Asbuilt drawings (Blueprints) - 7 Sets (30 days after completion of the project) 

f.  Electronic File of as built drawings placed on a CD (dwg and pdf format)  (30 days  
after completion of the project) 

 

NOTE:  THE CONTRACTOR IS REQUIRED TO SUBMIT BROCHURE AND CATALOG OF THE 
MATERIALS AND EQUIPMENT TO BE SUPPLIED, DELIVERED AND INSTALLED FOR 
THE PROPOSED PROJECT. A STATEMENT THAT IS NOT SUPPORTED BY EVIDENCE 
OR IS SUBSEQUENTLY FOUND TO BE CONTRADICTED BY THE EVIDENCE 
PRESENTED WILL RENDER THE BID UNDER EVALUATION LIABLE FOR REJECTION. 

 

 

 

 

 

 

 
 

 

 

 



 

137 

 

Section VII. Bill of Quantities 
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PROJECT  : 
COVERED WALKWAY INCLUDING SPEED 
SIGNAGES    

LOCATION  : 
GEN. SANTOS AVE. BICUTAN, 
TAGUIG CITY     

OWNER  : MIRDC      
DATE  : August 15, 2017      
         

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
I. GENERAL REQUIREMENTS           

1.0 Permit & Licenses   
           

1.00  lot       

2.0 
Bonds & Insurances (Performance, Security, 
Guarantee, CARI) 

           
1.00  lot       

3.0 Mobilization and Demobilization            
1.00  lot       

4.0 Safety & Security   
           

1.00  lot       

5.0 As-Built Drawings   
           

1.00  lot       

6.0 Others (Pls. Specify)             
  SUBTOTAL I. GENERAL REQUIREMENTS           
                  

II. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

10.00  cu. m.       

3.0 Soil poisoning   
         

96.00  sq. m.       

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.50  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings (3000 psi)   
         

10.00  cu.m.       

2.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings         
2,450.00  kgs.       

2.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
97.00  sq.m.       

2.0 Scaffoldings                
1.00  lot       



 

139 

3.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 
Rib-type 

           
1.00  lot       

  Curved Metal Roofing sheets           

2.0 Ga. 24, Pre-painted GI Gutters 
       

334.00  l.m       

3.0 Safety Signage            
10.00  sets       

3.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø3" B.I. Pipe Sch. 40       
2,820.00  kgs.       

2.0 2" x 2" x 1/4" Angle Bars          
445.00  kgs.       

3.0 2" x 1/4" Flat Bars       
2,044.00  kgs.       

4.0 3" x 3" x 1/4" thk. Angle Bar Purlins 
    

8,512.00  kgs.       

5.0 Ø12mm Plain Round Bars       
3,000.00  kgs.       

6.0 1-1/2" x 1-1/2" x 1/4" Angle Bars 
         

58.00  kgs.       

7.0 6mm thk. MS Gusset Plates 
       

334.00  kgs.       

8.0 4mm thk Flat Bar Gutter Support 
    

1,047.40  kgs.       

9.0 16mm thk MS Base Plates          
954.00  kgs.       

10.0 Ø16mm x 300mm long Anchor Bolts, ASTM A-325 
       

416.00  sets       

11.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1 x 7W Eco Led Bulb   
       

112.00  pcs.       

1.2 4" dia Ceiling Receptacle   
       

112.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

7.00  sets       

3.0 Junction Box   
       

112.00  pcs.       

4.0 Utility Box     
           

1.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of 
necessary equipment           

  
and tools and all necessary items to complete the 
works, all in accordance           

  with the drawings and specifications.           
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  3.5mm2 THHN Wires   
       

350.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary 
items to complete the           

  
works, all in accordance with the drawings and 
specifications.           

  PVC, 20mm dia.   
       

175.00  l.m.       

7.0 Others (Pls. Specify)             
                  

H. PLUMBING WORKS              
1.0 Supply and Installation of plumbing fixtures           

1.1 PVC Downspouts, 1-1/2"diameter        
260.00  l.m.       

1.2 90 deg elbow PVC, 1 1/2" diameter        
312.00  sets       

2.0 Others (Pls. Specify)             
                  
  SUBTOTAL II. DIRECT WORKS           
                  

TOTAL (GENERAL REQUIREMENTS + DIRECT COSTS)                            -   
INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                            -   

CONTRACTOR'S PROFIT, 10%                            -   
E-VAT, 5%                            -   

GRAND TOTAL PROJECT COST                     -    
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PROJECT  : 
COVERED (6) VEHICLE 
PARKING      

LOCATION  : 
GEN. SANTOS AVE. 
BICUTAN, TAGUIG CITY      

OWNER  : MIRDC      
DATE  : August 15, 2017      
         

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
                  
                  
                  
                  
                  
                  
                  
              
                 
I. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

33.00  cu. m.       

3.0 Soil poisoning   
       

147.00  sq. m.       

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.50  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings(3000 psi)   
           

6.50  cu.m.       

2.0 Pedestals (3000 psi)              
2.19  cu.m.       

2.0 Slab-on-fill (2500 psi)   
         

15.00  cu.m.       

3.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings            
757.75  kgs.       

2.0 Pedestals            
170.49  kgs.       

2.0 Slab-on-fill     
       

774.00  kgs.       

3.0 Others (Pls. Specify)             
                  

D. FORMWORKS AND SCAFFOLDINGS           
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1.0 Footings              
14.00  sq.m.       

2.0 Pedestals              
17.00  sq.m.       

3.0 Slab-on-fill                
6.00  sq.m.       

4.0 Scaffoldings                
1.00  lot       

5.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 Rib-
type 

           
1.00  lot       

  Curved Metal Roofing sheets           

2.0 Ga. 24, Pre-painted GI Gutters 
       

334.00  l.m       

3.0 Painting of Parking Lines              
1.00  lot       

4.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø1-1/2" B.I. Pipe sch. 40            
24.60  kgs.       

2.0 Ø2" B.I. Pipe sch. 40          
188.07  kgs.       

3.0 Ø3" B.I. Pipe sch. 40          
149.29  kgs.       

4.0 Ø5" B.I. Pipe sch. 40          
378.23  kgs.       

5.0 Ø6" B.I. Pipe sch. 40       
2,446.87  kgs.       

6.0 Ø1" B.I. Pipe sch. 40       
1,093.05  kgs.       

7.0 16mm thk. MS Plate          
120.58  kgs.       

8.0 12mm thk. MS Stiffener Plates 
         

16.77  kgs.       

9.0 6mm thk. MS Cap Plates  
         

16.00  kgs.       

10.0 Ø16mm x300mm long ASTM A325 anchor bolt 
         

24.00  sets       

11.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1x18W Led bulb   
           

6.00  pcs.       

1.2 4" dia Ceiling Receptacle   
           

6.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

1.00  sets       

3.0 Junction Box   
           

6.00  pcs.       
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4.0 Utility Box     
           

1.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of necessary 
equipment           

  
and tools and all necessary items to complete the works, all 
in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
         

70.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary items to 
complete the           

  works, all in accordance with the drawings and specifications.           

  PVC, 20mm dia.   
         

35.00  l.m.       

7.0 Others (Pls. Specify)             
                  
  SUBTOTAL I. DIRECT WORKS           
                  

TOTAL ( DIRECT COSTS)                    -    
INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                    -    

CONTRACTOR'S PROFIT, 10%                    -    
E-VAT, 5%                    -    

GRAND TOTAL PROJECT COST               -    
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PROJECT  : 

COVERED 
MOTORCYCLE 
PARKING       

LOCATION  : 

GEN. SANTOS AVE. 
BICUTAN, TAGUIG 
CITY       

OWNER  : MIRDC       
DATE  : August 15, 2017       
          

 UNIT  COST  
 

Materials  
 Labor & 

Cons  
                  
                  
                  
                  
                  
                  
                  
                  
              
                 
I. DIRECT WORKS             
A. SITE PREPARATION             

1.0 Lay-out, Stake-out and Clearing/ Grading 
           

1.00  lot       

2.0 Excavation works (including trimmings) 
         

16.00  cu. m.       

3.0 Soil poisoning   
       

210.00  sq. m.       

4.0 50mm thk. Lean Concrete (1500psi) 
           

1.00  cu.m.       

5.0 Others (Pls. Specify)             
                  

B. CONCRETE WORKS             

1.0 Footings(3000 psi)   
           

4.00  cu.m.       

2.0 Pedestals (3000 psi)   
           

1.50  cu.m.       

3.0 Slab-on-fill (2500 psi)   
         

21.00  cu.m.       

4.0 Others (Pls. Specify)             
                  

C. REBAR WORKS (Grade 33)           

1.0 Footings            
231.11  kgs.       

2.0 Pedestals            
266.73  kgs.       

3.0 Slab-on-fill     
    

1,420.00  kgs.       

4.0 Others (Pls. Specify)             
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D. FORMWORKS AND SCAFFOLDINGS           

1.0 Footings              
14.40  sq.m.       

2.0 Pedestals              
16.80  sq.m.       

3.0 Slab-on-fill                
7.00  sq.m.       

4.0 Scaffoldings                
1.00  lot       

5.0 Others (Pls. Specify)             
                  

E. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.0 Installation & Fabrication of Covered walkway Ga. 26 
Rib-type 

           
1.00  lot       

  Curved Metal Roofing sheets           
2.0 Fabrication and installation of stainless steel railing           

2.1 Ø2-1/2" SS Pipe            
38.00  l.m       

2.2 Ø2" SS 
Pipe              

80.00  l.m       

2.3 Ø1-1/2" SS Pipe            
44.00  l.m       

3.0 CHB Plant Box, plastered and painted 
           

1.00  lot       

4.0 Painting of Parking Lines              
1.00  lot       

5.0 Others (Pls. Specify)             
                  

F. STRUCTURAL STEEL WORKS (FABRICATION & 
ERECTION)           

1.0 Ø3-1/2" B.I. PIPE SCH.40  
         

26.00  kgs.       

2.0 Ø2-1/2" B.I. PIPE SCH.40  
       

190.00  kgs.       

3.0 Ø1-1/4" B.I. PIPE SCH.40  
       

150.00  kgs.       

4.0 Ø1" B.I. PIPE SCH.40           
378.00  kgs.       

5.0 Ø1/2" B.I. PIPE SCH.40        
2,442.00  kgs.       

6.0 16mm thk. MS Plate       
1,086.00  kgs.       

7.0 12mm thk. MS Stiffener Plates 
       

190.00  kgs.       

8.0 6mm thk. Cap plates            
46.00  kgs.       

9.0 Ø16mm x 300mm long 
ASTM A325 Anchor Bolt  

         
16.00  kgs.       

10.0 Others (Pls. Specify)             
                  

G. ELECTRICAL WORKS             
1.0 Supply and Installation of lighting fixtures           

1.1 1x18W Led bulb   
         

15.00  pcs.       
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1.2 4" dia Ceiling Receptacle   
         

15.00  pcs.       

2.0 Switch               

2.1 One gang switch with weatherproof plate cover 
           

2.00  sets       

3.0 Junction Box   
         

15.00  pcs.       

4.0 Utility Box     
           

2.00  pc.       

5.0 Conductors and Cables             

5.1 
Installation of wires and cables including usage of 
necessary equipment           

  
and tools and all necessary items to complete the 
works, all in accordance           

  with the drawings and specifications.           

  3.5mm2 THHN Wires   
       

170.00  l.m.       

6.0 Raceways               

6.1 
Supply and Installation of conduit, boxes, fittings and 
supports including usage           

  
of necessary equipment and tools and all  necessary 
items to complete the           

  
works, all in accordance with the drawings and 
specifications.           

  PVC, 20mm dia.   
         

85.00  l.m.       

7.0 Others (Pls. Specify)             
                  
  SUBTOTAL II. DIRECT WORKS           
                  

TOTAL (GENERAL REQUIREMENTS + DIRECT COSTS)                            
-    

INDIRECT COSTS (OVERHEAD, SUPERVISION, CONTINGENCIES), 12%                            
-    

CONTRACTOR'S PROFIT, 10%                            
-    

E-VAT, 5%                            
-    

GRAND TOTAL PROJECT COST                    -    
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PROJECT  : 
DOST SOUTH GATE 
SIGNAGE     

LOCATION  : 

GEN. 
SANTOS 
AVE, 
BICUTAN, 
TAGUIG 
CITY       

DATE  : December 21, 2015     
                  

 UNIT  COST  

                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
I DIRECT WORKS             

A. SITE PREPARATION             

1.00 
Lay-out, Stake-out and 
Clearing/ Grading     

           
1.00  lot       

2.00 
Excavation works 
(including trimmings)     

           
8.00  cu. m.       

3.00 Soil poisoning     
         

12.00  sq. m.       

5.00 
50mm thk. Lean Concrete 
(1500psi)     

           
1.00  cu.m.       

6.00 Others (Pls. Specify)               
                  

B. CONCRETE WORKS             

1.00 
Foundation footings, wall 
footings (3000 psi)     

           
3.00  cu.m.       

2.00 Columns (3000 psi)     
           

1.00  cu.m.       

3.00 
Stiffener Column/ Beam/ 
Lintel Beams (3000 psi)     

           
2.00  cu.m.       

4.00 Slab-on-fill (3000 psi)     
           

2.00  cu.m.       

5.00 Others (Pls. Specify)               
                  

C. REBAR WORKS (Grade 40)           

1.00 
Foundation footings, wall 
footings     

       
189.00  kgs.       

2.00 Columns     
       

213.00  kgs.       
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3.00 Stiffener/ Lintel Beams     
       

220.00  kgs.       

4.00 Slab-on-fill     
         

65.00  kgs.       

5.00 CHB Rebars     
         

55.00  kgs.       

6.00 Others (Pls. Specify)               
                  

D. FORMWORKS AND SCAFFOLDINGS           

1.00 Foundation, wall footing     
           

8.00  sq.m.       

2.00 Columns     
         

10.00  sq.m.       

3.00 Stiffener/ Lintel Beams     
         

17.00  sq.m.       

4.00 Slab-on-fill     
           

2.00  sq.m.       

5.00 Scaffoldings     
           

1.00  lot       

6.00 Others (Pls. Specify)               
                  

E. MASONRY WORKS             

1.00 
150mm CHB Laying (w/ 
rebars & mortar)     

         
22.00  sq.m.       

2.00 
Interior / Exterior 
Plastering     

         
47.00  sq.m.       

3.00 Others (Pls. Specify)               
                  

F. MISCELLANEOUS ARCHITECTURAL FINISHES           

1.00 

Installation & Fabrication 
of DOST Signage ( 
Plastered w/ Painted 
finish,      

           
1.00  lot 

  
  

  

  
Stainless Letter w/ Painted 
finish & other accessories)               

2.00 Supply and Installation of 20mm thick Granite           

a Black Galaxy   
         

29.00  sq.m.       

b Celina Grey     
           

7.00  sq.m.       

2.00 Others (Pls. Specify)               
                  

G. ELECTRICAL WORKS             
1.00 Supply and Installation of lighting fixtures           

a 1x60w BL     
           

2.00  sets       

b 1x60w LED Spotlight   
           

3.00  sets       

2.00 Roughing-in of wires, conduits & accessories           

a Lighting     
           

1.00  lot       

3.00 Others (Pls. Specify)             
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  DIRECT WORKS ( I )           -    
OVERHEAD, CONTINGENCIES, MISCELLANEOUS EXPENSES (12%)           -    

CONTRACTOR'S PROFIT MARGIN (10%)           -    
VAT           -    

GRAND TOTAL (PROJECT COST)           -    
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

150 

PROJECT  : 

DOST 
SOUTH 
GATE 
TOWER 
SIGNAGE      

LOCATION  : 

GEN. 
SANTOS 
AVE., 
BICUTAN, 
TAGUIG 
CITY       

DATE  : 
December 
21, 2015      

                  
 UNIT  
COST   UNIT  COST  

                  
                  
                  
                  
                  
                  
                  
                  
                  
                  
I DIRECT WORKS             

A. SITE PREPARATION             

1.00 

Lay-out, 
Stake-out 
and 
Clearing/ 
Grading     

           
1.00  lot 

        

2.00 

Excavation 
works 
(including 
trimmings)     

           
5.00  cu. m. 

      

3.00 
Soil 
poisoning     

           
3.00  sq. m.       

4.00 

50mm thk. 
Lean 
Concrete 
(1500psi)     

           
1.00  cu.m. 

      

5.00 
Others (Pls. 
Specify)               

                  
B. CONCRETE WORKS             

1.00 

Foundation 
footings, 
wall footings 
(3000 psi)     

           
1.00  cu.m. 
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2.00 
Columns 
(3000 psi)     

           
1.00  cu.m.       

3.00 
Slab-on-fill 
(3000 psi)     

           
1.00  cu.m.       

4.00 
Others (Pls. 
Specify)               

                  
C. REBAR WORKS (Grade 40)           

1.00 

Foundation 
footings, 
wall footings     

         
55.00  kgs. 

      

2.00 Columns     
         

69.00  kgs.       

3.00 Slab-on-fill     
         

18.00  kgs.       

4.00 
Others (Pls. 
Specify)               

                  
D. FORMWORKS AND SCAFFOLDINGS           

1.00 Foundation     
           

3.00  sq.m.       

2.00 Columns     
           

4.00  sq.m.       

3.00 Slab-on-fill     
           

2.00  sq.m.       

4.00 Scaffoldings     
           

1.00  lot       

5.00 
Others (Pls. 
Specify)               

                  

I. MISCELLANEOUS ARCHITECTURAL 
FINISHES           

1.00 

Installation 
& 
Fabrication 
of Tower 
Signage( 
Acrylic 
Lighted 
Signage,      

           
1.00  lot 

      

  

Aluminum 
Composite 
Panel 
Cladding & 
other 
accessories)         

      

2.00 
Others (Pls. 
Specify)               

                  

J. MISCELLANEOUS STRUCTURAL 
FINISHES           

1.00 

Installation 
& 
Fabrication 
of Steel 
Tower 
Signage     

           
1.00  lot 
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2.00 
Others (Pls. 
Specify)               

                  
G.  ELECTRICAL WORKS             

1.00 
Roughing-in of wires, conduits & 
accessories           

a 1.1 Power                
1.00  lot       

2.00 
Others (Pls. 
Specify)               

                  
TOTAL   DIRECT WORKS ( I )                    -    

OVERHEAD, CONTINGENCIES, MISCELLANEOUS EXPENSES (12%)                    -    
CONTRACTOR'S PROFIT MARGIN (10%)                    -    

VAT                    -    
GRAND TOTAL (PROJECT COST)                    -    
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Section IX. Bidding Forms 
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Bid Form 

 

Date:  _______________________  

IAEB1 No:  __________________  

 

To:  [name and address of PROCURING ENTITY] 

Address: [insert address] 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including Addenda, 
for the Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered in item (d) below is: [insert 
information]; 

The discounts offered and the methodology for their application are: [insert information]; 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid 
submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  
[insert percentage amount] percent of the Contract Price for the due performance of the 
Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 
than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 
part of the Contract, has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
Contract is prepared and executed; and 

                                                

1 If ADB, JICA and WB funded projects, use IFB. 
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(i) We understand that you are not bound to accept the Lowest Evaluated Bid or any other 
Bid that you may receive. 

 

 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date:  ___________ 
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Form of Contract Agreement 

 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] 
between [name and address of PROCURING ENTITY] (hereinafter called the“Entity”) and 
[name and address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and identification 
number of contract] (hereinafter called “the Works”) and the Entity has accepted the Bid for 
[insert the amount in specified currency in numbers and words] by the Contractor for the 
execution and completion of such Works and the remedying of any defects therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter referred 
to. 

2. The following documents shall be attached, deemed to form, and be read and 
construed as part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 
(c) Specifications; 

(d) Invitation to Apply for Eligibility and to Bid; 
(e) Instructions to Bidders; 

(f) Bid Data Sheet; 
(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the 
Bidder’s bidding envelopes, as annexes; 

(i) Eligibility requirements, documents and/or statements; 
(j) Performance Security; 

(k) Credit line issued by a licensed bank, if any; 
(l) Notice of Award of Contract and the Bidder’s conforme thereto; 

(m) Other contract documents that may be required by existing laws and/or 
the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Entity to 
execute and complete the Works and remedy any defects therein in conformity 
with the provisions of this Contract in all respects. 

4. The Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects wherein, 
the Contract Price or such other sum as may become payable under the 
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provisions of this Contract at the times and in the manner prescribed by this 
Contract. 

IN WITNESS whereof the parties thereto have caused this Agreement to be executed 
the day and year first before written. 

Signed, sealed, delivered by   the   (for the Entity) 

Signed, sealed, delivered by   the   (forthe  Contractor). 

Binding Signature of PROCURING ENTITY  

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be attached 
with this agreement] 

 

 



 

 

Omnibus Sworn Statement 

 

 
REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 

A F F I D A V I T  
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address 
of Affiant], after having been duly sworn in accordance with law, do hereby depose and state 
that: 
 

1. Select one, delete the other: 
 
If a sole proprietorship: I am the sole proprietor of [Name of Bidder] with office 
address at [address of Bidder]; 
 
If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at [address of 
Bidder]; 
 

2. Select one, delete the other: 
 
If a sole proprietorship: As the owner and sole proprietor of [Name of Bidder], I have 
full power and authority to do, execute and perform any and all acts necessary to 
represent it in the bidding for [Name of the Project] of the [Name of the Procuring 
Entity]; 
 
If a partnership, corporation, cooperative, or joint venture: I am granted full power and 
authority to do, execute and perform any and all acts necessary and/or to represent the 
[Name of Bidder] in the bidding as shown in the attached [state title of attached 
document showing proof of authorization (e.g., duly notarized Secretary’s Certificate 
issued by the corporation or the members of the joint venture)]; 
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government/foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board; 
 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct; 
 

5. [Name of Bidder] is authorizing the Head of the Metals Industry Research and 
Development Center or its duly authorized representative(s) to verify all the documents 
submitted; 

6. Select one, delete the rest: 
 



 

 

If a sole proprietorship: I am not related to the Head of the Procuring Entity, members 
of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat, the head of the Project Management Office or the end-user unit, and the 
project consultants by consanguinity or affinity up to the third civil degree; 
 
If a partnership or cooperative: None of the officers and members of [Name of Bidder] 
is related to the Head of the Procuring Entity, members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head 
of the Project Management Office or the end-user unit, and the project consultants by 
consanguinity or affinity up to the third civil degree; 
 
If a corporation or joint venture: None of the officers, directors, and controlling 
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 
members of the Bids and Awards Committee (BAC), the Technical Working Group, 
and the BAC Secretariat, the head of the Project Management Office or the end-user 
unit, and the project consultants by consanguinity or affinity up to the third civil degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 
Bidder: 
 
a) Carefully examine all of the Bidding Documents; 

 
b) Acknowledge all conditions, local or otherwise, affecting the implementation of the 

Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, if 
any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the Project]. 
 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project or 
activity. 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at 
____________, Philippines. 
 
 
      _____________________________________ 
      Bidder’s Representative/Authorized Signatory 
 

[JURAT] 

 
REPUBLIC OF THE PHILIPPINES ) 
CITY OF _______________________ ) S.S.  
x-------------------------------------------------------x  



 

 

 
BID-SECURING DECLARATION 

 
Invitation to Bid:  [Insert reference number] 

 
To: [Insert name and address of the Procuring Entity]  

 
I/We, the undersigned, declare that:  

 
1. I/We understand that, according to your conditions, bids must be supported by a Bid 
Security, which may be in the form of a Bid-Securing Declaration.  

 
2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any contract 
with any procuring entity for a period of two (2) years upon receipt of your Blacklisting 
Order; and, (b) I/we will pay the applicable fine provided under Section 6 of the Guidelines 
on the Use of Bid Securing Declaration, within fifteen (15) days from receipt of the written 
demand by the procuring entity for the commission of acts resulting to the enforcement of the 
bid securing declaration under Sections 23.1 (b), 34.2, 40.1 and 69.1, except 69.1 (f), of the 
IRR of RA 9184; without prejudice to other legal action the government may undertake. 
 
3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 

circumstances:  
 

(a) Upon expiration of the bid validity period, or any extension thereof pursuant to your 
request; 

 
(b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 
effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a waiver 
to avail of said right;  

 
(c) I am/we are declared as the bidder with the Lowest Calculated and Responsive 
Bid/Highest Rated and Responsive Bid4, and I/we have furnished the performance security 
and signed the Contract.  

 
 
 
 

 
 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 
[year] at [place of execution].  

 
[Insert Name of Bidder’s Authorized Representative] 

[Insert signatory’s legal capacity] 
Affiant 

 
 

 SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 



 

 

(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 
identification card used], with his/her photograph and signature appearing thereon, with no. 
______ and his/her Community Tax Certificate No. _______ issued on ______ at ______.  

 
Witness my hand and seal this ___ day of [month] [year].  

 
Doc. No. ___  
Page No. ___  
Book No. ___  
Series of ____. 

 
  
 



 

 

Bank Guarantee Form for Advance Payment 

 
 
 
To:  [name and address of PROCURING ENTITY] 

[name of Contract] 
 
Gentlemen and/or Ladies: 
 
In accordance with the payment provision included in the Special Conditions of Contract, 
which amends Clause 10 of the General Conditions of Contract to provide for advance 
payment, [name and address of Supplier] (hereinafter called the “Supplier”) shall deposit with 
the PROCURING ENTITY a bank guarantee to guarantee its proper and faithful performance 
under the said Clause of the Contract in an amount of [amount of guarantee in figures and 
words]. 
 
We, the [bank or financial institution], as instructed by the Supplier, agree unconditionally and 
irrevocably to guarantee as primary obligator and not as surety merely, the payment to the 
PROCURING ENTITY on its first demand without whatsoever right of objection on our part 
and without its first claim to the Supplier, in the amount not exceeding [amount of guarantee 
in figures and words]. 
 
We further agree that no change or addition to or other modification of the terms of the Contract 
to be performed thereunder or of any of the Contract documents which may be made between 
the PROCURING ENTITY and the Supplier, shall in any way release us from any liability 
under this guarantee, and we hereby waive notice of any such change, addition, or modification. 
 
This guarantee shall remain valid and in full effect from the date of the advance payment 
received by the Supplier under the Contract until [date]. 
 
Yours truly, 

 
Signature and seal of the Guarantors 

 
  
[name of bank or financial institution] 
 
  
[address] 
 
  
[date] 

 
 

 
 



 

 

 
 

 

 


